

EXECUTIVE BRIEF UTILITY MEETING

AGENDA DATE: April 26, 2022

DEPARTMENT: Water Utilities

TITLE:

Change Order 1 with Globaltech, Inc. for the South Booster Pump Station Improvements Project

SUMMARY:

Change Order 1 with Globaltech, Inc. adds 90 days of contract time and \$9,800 to the South Booster Pump Station Improvements Project.

BACKGROUND AND JUSTIFICATION:

Globaltech is currently constructing improvements to the Water Utility's South Booster Station ground storage tank and pump system. The pump that is ordered as part of this project has experienced a longer than usual lead time for shipping and arrival to the project site due to COVID and other conditions, and as such the contractor will need additional time to complete the project. Additional coating work is also recommended on the tank as the contractor has begun work on it. Change Order 1 includes 90 additional days and \$9,800 added to the project.

MOTION:

Move to approve/disapprove Change Order 1 with Globaltech, Inc. for 90 additional days of contract time and \$9,800 added to the project cost.

ATTACHMENT(S):

Fiscal Impact Analysis
Change Order 1

