



**PUBLIC SERVICES DEPARTMENT**  
1749 3<sup>rd</sup> Avenue South  
Lake Worth Beach, FL 33460  
TEL: 561-586-1720

## **CHANGE ORDER**

**Contractor:** B&B Underground Construction, Inc.

**Project Name:** District 1, Year 3 B Neighborhood Road Program

**Change Order Number:** 02

**Change Order Effective Date:** 1/7/20      **Contractor Phone:** 561-249-0341

**Change Order Type:** Unit Price

### **Description of Change:**

This Change Order is for the construction of additional roadway improvements on South Ridge Road from the northerly dead end to Palmetto Street. The City is requesting that additional roadway work on S. Ridge Rd. consisting of full width roadway milling and paving, selective base repairs, sidewalk removal and replacement, and associated restoration work be completed, in an amount not to exceed \$300,770.75.

South Ridge Road was recently under construction for watermain upgrades from the northerly end at 6<sup>th</sup> Ave South to Palmetto Street. A portion of this roadway is already scheduled for paving in Year 4 of the Neighborhood Road Program. Upon installation of the water main it was determined that the existing pavement was approximately  $\frac{3}{4}$ " thick but inconsistent in profile grade due to potholes, settlement, and base failures. The additional roadway work will reconstitute the structural integrity of the roadway, provide for continuous ADA sidewalk access, and restore a poorly rated roadway to good condition.

Also being included in this Change Order request is the inclusion of a General Allowance of \$35,000 which will cover any unforeseen construction costs associated with the work.

Attached Exhibit A illustrates the scope and associated costs.



IN WITNESS WHEREOF the parties hereto have made and executed this Change Order to the District 1, Year 3 B Neighborhood Road Program on the day and year first above written.

**CITY OF LAKE WORTH BEACH, FLORIDA**

ATTEST:

By: \_\_\_\_\_  
Deborah M. Andrea, City Clerk

By: \_\_\_\_\_  
Pam Triolo, Mayor

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

APPROVED FOR FINANCIAL  
SUFFICIENCY

By: \_\_\_\_\_  
Glen J. Torcivia, City Attorney  
/mpa

By: \_\_\_\_\_  
Bruce T. Miller, Financial Services Director

CONTRACTOR: **B&B UNDERGROUND CONSTRUCTION, INC.**

By: \_\_\_\_\_  
*[Signature]*


[Corporate Seal]

Print Name: STEPHEN DECKER

Title: PRESIDENT

STATE OF Florida  
COUNTY OF Palm Beach

The foregoing instrument was acknowledged before me this 4th day of December, 2019 by Stephen Decker, as President (title), of B&B Underground Construction a Florida corporation authorized to do business in the State of Florida, and who is personally known to me or who has produced the following personally known as identification.



Laura Demillo  
Print Name: Laura Demillo  
My commission expires: 5/19/21



**"EXHIBIT A"**

# EXHIBIT A

City of Lake Worth  
 NEIGHBORHOOD ROAD PROGRAM  
 DISTRICT 1-YEAR 3 PROJECT 2 - S. RIDGE ST. SCHEDULE OF VALUES  
 November 14, 2019

ITEM	ITEM DESCRIPTION	QUANTITY	UNIT	PROPOSED UNIT PRICE	COST
<b>GENERAL CONDITIONS</b>					
1	MOBILIZATION	1	LS	\$ 11,875.00	\$ 11,875.00
2	BONDS & INSURANCE	1	LS	\$ 7,412.00	\$ 7,412.00
3	MAINTENANCE OF TRAFFIC	1	LS	\$ 3,500.00	\$ 3,500.00
4	LAYOUT, SURVEY & RECORD DRAWINGS	1	LS	\$ 3,200.00	\$ 3,200.00
<b>SUBTOTAL</b>	<b>GENERAL CONDITIONS</b>				<b>\$ 25,987.00</b>
<b>ROADWAY WORK</b>					
5	REMOVAL EXISTING ASPHALT	5733	SY	\$ 9.60	\$ 55,036.80
6	ADD BASE ROCK TO ROADWAY AND GRADE	2643	SY	\$ 16.90	\$ 44,666.70
7	1.5" TYPE SP 9.5 ASPHALT CONCRETE	5733	SY	\$ 11.25	\$ 64,496.25
8	ADJUST INLETS	3	EA	\$ 450.00	\$ 1,350.00
9	GEOTECHNICAL TESTING	1	LS	\$ 400.00	\$ 400.00
<b>SUBTOTAL</b>	<b>ROADWAY WORK</b>				<b>\$ 165,949.75</b>
<b>CONCRETE WORK</b>					
10	REMOVE EXISTING CONCRETE (SIDEWALK/DRIVEWAYS)	452	SY	\$ 9.00	\$ 4,068.00
11	CONCRETE SIDEWALKS (4" THICK) (SHORT LOAD CHARGES	454	SY	\$ 45.00	\$ 20,430.00
12	CONCRETE DRIVEWAYS (6" THICK) (SHORT LOAD CHARGES	216	SY	\$ 60.00	\$ 12,960.00
13	REMOVE EXISTING F CURB	702	LF	\$ 9.00	\$ 6,318.00
14	INSTALL D CURB	702	LF	\$ 29.00	\$ 20,358.00
15	HEADER CURB REPAIR	220	LF	\$ 19.00	\$ 4,180.00
<b>SUBTOTAL</b>	<b>CONCRETE WORK</b>				<b>\$ 68,314.00</b>
<b>STRIPING SIGNAGE AND SOD</b>					
16	STRIPING (MINIMUM)	1	LS	\$ 3,200.00	\$ 3,200.00
17	SIGNAGE	6	EA	\$ 320.00	\$ 1,920.00
18	SOD	200	SY	\$ 2.00	\$ 400.00
<b>SUBTOTAL</b>	<b>STRIPING &amp; SOD</b>				<b>\$ 5,520.00</b>
<b>SUBTOTAL</b>	<b>PROJECT CONSTRUCTION</b>				<b>\$ 265,770.75</b>
	Contingency Allowance	1	LS	\$ 35,000.00	\$ 35,000.00
	<b>PROJECT TOTAL</b>				<b>\$ 300,770.75</b>