

Order).

WATER UTILITIES DEPARTMENT 301 COLLEGE STREET LAKE WORTH BEACH, FL 33460 561.586.1710

CHANGE ORDER

	Project Number: 23-118 Contractor: Close Construction Services, LLC.			
	Project Name: South Palm Park Sea Level Rise Mitigation Change Order Number: 01 Change Order Effective Date: 6/24/2024 Contractor Phone: 863-467-0831 Change Order Type: Contract Time Existing Purchase Order Number: 193604			
	Description of Change:			
	 An additional 30 calendar days of time for the additional concrete work included in Work Change Directive No. 3 that was requested by the City. 			
	Price of Original Contract: \$1,097,282.00			
	Current Price of Contract (including Change Orders): \$1,097,282.00			
	Current Price of Contract (including Change Orders): \$1,097,282.00			
	Current Price of Contract (including Change Orders): \$1,097,282.00 Price of Current Change Order: \$0.00			
	Price of Current Change Order: \$0.00			
	Price of Current Change Order: \$0.00 New Contract Price: \$1,097,282.00			
	Price of Current Change Order: \$0.00 New Contract Price: \$1,097,282.00 Basis of Price Change: Unit Price Time & Material Lump Sum			
	Price of Current Change Order: \$0.00 New Contract Price: \$1,097,282.00 Basis of Price Change: Unit Price Time & Material Lump Sum Contract Time Change			

either the City Manager or City Commission (as designated on the last page of this Change

Reviewed and Accepted by: Close Construction, ELC: (Contractor Name)				
Sheryl L Wells Contractor Representative (Signature	Treasures Title	6 24 2024 Date		
Approved by:	1 Hayduk Water Department Director	6/24/24 (Date)		
IN WITNESS WHEREOF, t	he OWNER/CITY has approved t	his Change Order No. 1 to		
IN WITNESS WHEREOF, the OWNER/CITY has approved this Change Order No1 to the South Palm Park Sea Level Rise Mitigation on, 2024. CITY OF LAKE WORTH BEACH, FLORIDA				
ATTEST:				
By: Melissa Ann Coyne, City Clerk	By:Betty Resch, Mayor	ī.		
APPROVED AS TO FORM AND LEGAL SUFFICIENCY:	APPROVED FOR FINAI SUFFICIENCY	NCIAL		
By: Glen J. Torcivia, City Attorney	By: Yannick Ngendahayo, Fina	ancial Services Director		

.