

CHANGE ORDER NO.: 2

Owner: **Town of Landis** Owner's Project No.: **SRP-D-ARP-0201/25-05**
 Engineer: **Municipal Engineering, Inc.** Engineer's Project No.: **G22124**
 Contractor: **Maguire Iron, Inc.** Contractor's Project No.:
 Project: **100,000-gallon Elevated Water Tank**
 Contract Name: **100,000-gallon Elevated Water Tank**
 Effective Date of Change
 Date Issued: **31 July 2026** Order: **31 July 2026**

The Contract is modified as follows upon execution of this Change Order:

Description: Removing the autodialer required under specification 22 12 16 §3.3.Q & .R.

Attachments: Work Change Proposal from Maguire Iron dated **31 July 2026.**

Change in Contract Times

Change in Contract Price

Original Contract Price: \$ 1,725,000.00	Original Contract Times: Substantial Completion: 15 January 2026 Ready for final payment: 14 February 2026
~~Increase~~ ~~Decrease~~ from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : \$ -0-	Increase from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: 30 days Ready for final payment: 30 days
Contract Price prior to this Change Order: \$ 1,725,000.00	Contract Times prior to this Change Order: Substantial Completion: 14 February 2026 Ready for final payment: 16 March 2026
Decrease this Change Order: \$ (3,464.89)	Increase this Change Order: Substantial Completion: 16 days Ready for final payment: 152 days
Contract Price incorporating this Change Order: \$ 1,721,535.11	Contract Times with all approved Change Orders: Substantial Completion: 2 March 2026 Ready for final payment: 15 August 2026

Recommended by Engineer (if required)

By: **Vincent J** Digitally signed by Vincent J Tomaino
 Date: **Tomaino** Date: 2026.08.05 10:08:18 -04'00'
 Title: **Principal Project Engineer**
 Authorized by Owner

By: _____
 Title: _____
 Date: _____

Accepted by Contractor

Jane F Olson
8/4/26

Project Manager

Jane Olson