



Item Cover Page

MEETING TYPE: Board of Alderman

DATE: September 8, 2025

SUBMITTED BY: Michael D. Ambrose, Town Manager

ITEM TYPE: Consideration

AGENDA SECTION: Considerations

SUBJECT: **Consider the Approval of Change Order #3 for Sewer Project (25-02) in the Amount of \$135,938.00**

DETAILS:

Consider the approval of Change Order Number 3 for Sewer Project (25-02) in the total amount of \$135,938.00 with a 7-day time extension. This change order includes an increase in existing bid item quantities totaling \$110,974.00, which covers additional gravity sewer installation in both ductile iron and PVC pipe, cured-in-place pipe lining, one additional standard manhole, and inlet protection for erosion control. It also includes the addition of a new bid item in the amount of \$24,964.00 for the removal and replacement of 28 feet of 30-inch reinforced concrete pipe, including the demolition and rebuild of a storm drain box inlet. The 7-day time extension accounts for 4 days lost to rain delays and 3 days required for the additional reinforced concrete pipe work.

Requested Action: Motion to Approve Change Order #3 for Sewer Project (25-02) in the total amount of \$135,938.00 with a 7-day time extension.