


LANDIS DEVELOPMENT PLANS UNDER REVIEW

Application #	Name (surveyor & owner)	Job Address	Type/# of lots	Status FEES PD
<p>SITE-07-21 PLANNER OFFICE (GRAY FILE DRAWER) WAS <u>JOHNSON/WOOD- NEW</u> <u>NAME: VILLAS AT LANDIS</u> RYDER PLACE (11-8-22)</p>	<p>Yarbrough-Williams & Hoyle (Nest Communities, LLC/Johnson Wood Townhomes) FEES PD:</p>	<p>Corner of E. Ryder Ave & Upright Streets Map 109 149 & 133 165</p>	<p>Major Subdivision Duplex, Townhomes, SF</p>	<p>10-11-21 Application/sketch rec'd 10/11/21 \$100 SKETCH REVIEW 10-12-21 sketch plan reviewed by RF 11-16-21 \$100 rec'd for review 11-29-21 \$2,092.11 rec'd for technical review of plans. 12-8-21 TECH REV TEAM MTG 3-29-22 Zoning verification letter 4-12-22 Received updated infrastructure information- Capacity Analysis 6-2-22 PLANS REC'D 6-21-22 TRC REVIEW of PLANS 8-10-22 PL. BD REV. *SITE DEV PLAN APPROVED AS NOTED-NEXT STEP: CONSTRUCTION PLANS 8-23-22 email with St. light update to plan 9/20/22 \$22,026.16 CONSTRUCTION PLANS REC'D WITH CALCULATIONS (BESIDE MAP CAGE) 11-15-22 ENGINEER memorandum rec'd. 11-28-22 emailed-waiting on water/sewer plans 12-6-22 Water/sewer plans emailed, waiting on hard copies- REC'D 12-7-22 12-8-22 NCDOT driveway permit completed and rec'd. 12-15-22 final initial comments on w/s notified applicant to p/up their set of plans w/comments ✓ 12-19-22 PICKED UP 1-3-23 ACTIVE FILE 1-5-23 REC'D NCDOT DRIVEWAY PERMIT W/CONDITIONS 2-2-23 REC'D REQ. FOR HIGH DENSITY DEV. AGR. 3-20-23 PUB. HEARING FOR DEV. AGREEMENT 3-20-23 Board Approved Dev. Agreement 4-12-23 revised plans rec'd 4-26-23 RF reviewed plans, waiting on stormwater review. (Tristin is aware) 5-16-23 Stormwater review completed. NEXT STEP CONSTRUCTION CONFERENCE date: 05-24-23 @ 2pm 5-17-23 DEV. PLANS & DEV. AGR P/UP 5-23-23 1st submittal POST DEV. PLAN, NCDEQ FORM, DEEDS, USGS MAP, WETLAND DELINEATION</p>

<p>(CONT.) #07-21 RYDER PLACE</p>				<p>5-24-23 Pre-Construction meeting - **Construction authorized upon completion of fees and several other requirements. 5-30-23 Operation and Maintenance Agreement rec'd 6-6-23 Sent Zoning Permit Application 6-16-23 Stormwater Report From Alley William Carmen & King 7-5-23 Rec'd water system specs. 8-9-23 Stormwater specs reviewed ready for pickup. 8-10-23 stormwater reviews p/up by courier. 12-7-23 Dev. Petition to NCDEQ for w/s regulation exception 1-25-24 issued Willingness to Serve for electricity 2-13-24 Rec'd NCDEQ Auth. For water system 2-20-24 Issued Willingness to Serve water and waste 10/16/24 Met w RF</p>
<p>SITE 11-21 FILE DRAWER NEW NAME: <u>LANDIS APARTMENTS</u></p>	<p>Steve Ross – Dynamic Developers of the Carolinas, LLC Mark Siemieniec- Architect</p>	<p>716 W. Ryder Ave & Mt. Moriah Ch. Rd Map 130b 096</p>	<p>PROPOSED TWNHOMES APARTMENTS</p>	<p>12-22-21 PAYMENT: \$100 SKETCH PLAN REV. 12-28-21 RF to Engineer, email with comments re sketch plan layout. 2-8-22 R. Flowe mtg w/Developer Engineer 5-16-22DEV. MTG WITH R FLOWE SKTECH PLAT REV. 7-5-22 PAYMENT \$100 FOR 5-16-22 REVIEW 7-15-22 REC'D 2 COPIES OF PRELIMINARY SITE PLAN-Location: floor beside map cage Payment: site plan rev. \$388.25 8-10-22 PL. BD REVWD. PLAN REJECTED. DEV WILL SUBMIT ANOTHER SITE PLAN 10-19-22 rec'd revised plan 11-8-22 OVERVIEW W/PL. BD. 11-16-22 MTG W/FLOWE &MNGR- WILL RE-SUBMIT PLANS NO TRC ON CURRENT PLANS. 12-6-22 REC'D REVISED PLANS. R FLOWE COMMENTED. EMAILED ARCHITECT W/COMMENTS 12-21-22 re-sent email of 12-6-22 to architect/confirmed recpt. 1-3-23 ACTIVE FILE 2-8-23 revised plan sent by email- next step is site dev. Plan rev. 2-28-23 PLAN HARD COPIES REC'D 2-28-23 PAYMENT: \$388.25 site plan rev. 3-2-23 REC'D REVISED SITE PLAN 3-15-23 Revised Site Plan approved- next step-construction plans & review 5-17-23 SC spoke w/Arch. M. SIEMIENIEC- Construction plans to be del today.</p>

<p>#11-21 LANDIS APTS</p>				<p>5-18-23 per M.Siemieniec. plan del delay 5-24-23 CONSTRUCTION PLANS REC'D 5-31-23 FEES PAID FOR REVIEW. \$10,266.55 **Fees include zoning permit application when ready **=PLAN REVIEW(RD,PARK/LOAD/DRAINAGE,W/S LINES, STORMWATER, PERMIT APPLICATION) 6-23 & 28th TRC REVIEW OF PLANS- NOTES ADDED- DEV. P/UP THEIR SET OF PLANS W/NOTES 7-25-23 REC'D 2 SETS OF REVISED CONST PLANS 7-27-23 R FLOWE REVIEWED PLANS- ISSUED EMAIL TO TECH. REV. COMM. TO REVIEW PLANS IN T.HALL 8-3-23 Fire Marshal reviewed plans 8-9-23 Plans ready for p/up, emailed Engineer. ✓ 11-08-23 Rec'd Erosion & Soil Sedim. From County 11-8-23 Pre-const. mtg set for 12-13-23 @ 9a.m. ✓ 12-13-23 Stormwater calcs needed. 5-21-24 Groundbreaking Ceremony on site 5-23-24 Permit issued 6-13-24 Requested addresses from County GIS 6-27-24 Emailed request for Const. Admin Fees 8-14-24 R Flowe called to request Const. Admin Fees 8-22-24 Const Admin fees Paid \$20,507.60</p>
 YEAR 2022				
<p>Application #</p>	<p>Name (surveyor &/OR owner)</p>	<p>Job Address</p>	<p>Type/# of lots</p>	<p>Status FEES PD</p>
<p>SITE DEV 09-22 <u>IRISH CREEK PREL. PLAT</u> <u>LANDIS PORTION PHASE</u> <u>2&4</u></p>	<p>LENNAR CAROLINAS – LAND DESIGN ENGINEER NOTICE OF INTENT FOR NEW DEVELOPER- SHEA HOMES Philip Smith- Land Design</p>	<p>CANNON FARM RD</p>	<p>430 LOTS- MU-1 & SFR-2 CZ</p> <p>ZMA 24-04-08-1 MU-1 TO SFR-3</p>	<p>9-6-22 REC'D PLAT W/\$3,000 9-13-22 REC'D MASTER PLAN PRELIMINARY PLAT W/\$5,140 AND \$4,580 TOTAL \$12,720 9-13-22 PLAT OVERVIEW W/PL BD. ✓ 12-6-22 ACTIVE FILE 3-7-23 NO ACTIVITY 7-25-23 NOTICE OF NEW DEVELOPER INTENT FROM ATLANTIC AMERICAN PROP. 9-5-2023 MTG W/PL. DIR. W/NEW DEV. 9-25-23 MTG W/PL DIR. FLOWE 9-28-23 REC'D MEETING NOTES 12-12-23 Rec'd form w/ZMA request no funds rec'd 12-19-23 Rec'd partial fee for ZMA request 1-3-24 Rec'd full funds for ZMA request- March BOA mtg 2-13-24 Planning Bd did not meet- April BOA mtg 2-15-24 Utilities meeting with Dev.& Land Design</p>

<p>SITE DEV 09-22 <u>IRISH CREEK PREL. PLAT</u> <u>LANDIS PORTION PHASE</u> <u>2&4</u></p>				<p>2-26-24 Neighborhood Meeting for Phase II Site 3-6 & 3-7 Water/Sewer Plans rec'd 4-08-2024 PUB. HRNG ZMA- approved 4-16-24 Irish Crk Development Team met with P/Z 5-10-24 rec'd revised lot drawing 7-16-24 Teams meeting re phase 2 plans 8/6-24 Feed Paid 8-12-24 Phase 2 presented to Planning Board, TRC starts 8-26-24 Pub Wrks Info Reqst. 9-3-24 PP Plat Review 9-4-24 TRC 9-11-24 Met with RF and Pub Works and design team</p>
<p>SITE DEV #10-22- LANDIS RIDGE LANDIS 85 <u>OLD BEATTY FORD RD</u> <u>INDUSTRIAL SITE</u></p> <p>NAME CHANGE: <u>LANDIS RIDGE</u> <u>LANDIS 85</u></p> <p>DEV #10-22 LANDIS RIDGE</p> <p><u>OLD BEATTY FRD RD</u> <u>IND SITE</u> <u>LANDIS 85</u></p>	<p>RYAN BEADLE/JACKSON- SHAW- LIPE, MILLS, DEAL PROPERTIES</p>	<p>OLD BEATTY FORD RD INDUSTRIAL SITE</p>	<p><u>ANNEX & ZMA</u> <u>LOTS:</u> MAP 140, PARCELS: 003,167, 138, 169 & 170 11-14-22- BD APPROVED ANNEXATION ZONING: IND 2-13-23 BD TO CONSIDER ANNEXATION WITH PUB. HEARING ON MARCH 20, 2023 -BD APPROVED</p>	<p>9-13-22 REC'VD PAYMENT \$600 ZMA REQ. ANNEX W/ ZMA NOV.8 & 14 2022 MTGS 11-14-22 BD APPROVED ANNEX & IND ZONING 12-6-22 ACTIVE SITE- PLANS DEVELOPING 12-8-22 NCDOT TRAFFIC IMPACT STUDY CHECKLIST REC'D 12-20-22 2 CHECKS OF \$875 REC'D = \$1,750 FOR: 1) ZMA W/ANNEX APPL. (APPL. REC'D 12-15-22) 2) & ZTA (TEXT AMEND.) 1-3-2023 ACTIVE FILE 1-09-23 ANNEXATION REQ. TABLED UNTIL FEB 2-13-23 ZTA APPROVED ANNEX AND MAP AMEND SET FOR MARCH PUB HEARING. 3-1-23 SITE PLAN REV. W/ DEV & PUB. WORKS 3-14-23 FUNDS REC'D FOR: SITE PLAN REVIEW & PREL PLAT REVIEW: \$4,801.75</p> <p>3-20-23 Pub. Hearing Annexation additional properties, req. IND zoning. BOARD APPROVED 4-11-23 Plan revisions received. 4-26-23 Plan review completed with comments. 4-27-23 R Beadle picked up Dev. Copy with comments. 5-25-23 Zoom mtg w/R Flowe 6-13-23 NCDOT scoping documents received 8-2-23 rec'd updated site dev. Plans from Developer 8-2-23 rec'd NCDOT updated TIA scoping docs link 9-19-23 REC'D REVISED SITE PLAN PGS 3,4 &5 ON REVIEW TABLE FOR TRC- REVIEWED 10-18-23 REC'D W/S WILLINGNESS TO SERVE REQUEST 10-23-23 PLANNING BOARD MTG UPDATE ✓ 11-14-23 Mtg req. by Developer- ZOOM W/RFLOWE 11-21-23 FUNDS REC'D FOR SITE PLAN REVIEW</p>

LANDIS DEVELOPMENT PLANS UNDER REVIEW

<p><u>DEV #10-22</u> <u>LANDIS RIDGE</u></p>				<p>11-30-23 WAITING ON CONSTRUCTION PLANS 12-21-23 Rec'd revised Const. plans & all documents 12-21-23 FUNDS REC'D \$36,136 FEES. 1-2-24 DIGITAL FILES REC'D 1-24-24 TRC mtg held – examined plans 2-13-24 Meeting with Developer and Eng. Review of TRC 2-14-24 Address from Rowan Cty GIS for constr.: #619 3-12-24 REC'D REV. CONST. PLANS & CALCS WAITING ON ENG. REVIEW 3-27-24PRE-CONSTRUCTION MEETING HELD 4-24-24 PERMIT FOR TEMP CONST. OFFICE 5-1-24 PERMIT FOR BLDGS 1A, 1B, & 2 5-8-24 STORMWATER AUTHORIZATION TO PROCEED 6-13-24 rec'd Eng. Water Main report & 2 complete sets of partial revisions to plans. 6-18-24 RF accepted the partial plans 6-20-24 Developer p/up their plan set 6-27-24 Emailed request for Const. Admin Fees 7-9-2024 Site inspection 7-12-24 rec'd Construction Admin fees of \$51,552.00</p>
	<p>2023 ALL '23</p>	<p>PROJECTS NOW IN CONSTRUCTION</p>	<p>PHASE</p>	
<p><u>2024</u></p>	<p><u>2024</u></p>	<p><u>2024</u></p>	<p><u>2024</u></p>	<p><u>2024</u></p>
<p>Application/ Site #</p>	<p>Name (surveyor & owner)</p>	<p>Job Address</p>	<p>Type/# of lots</p>	<p>Status, FEES PD</p>
<p>SITE 01-24</p>	<p>DOMINION ENERGY</p>	<p>MT MORIAH CH RD</p>	<p>Gas Line Encroachment</p>	<p>UTILITY – GAS LINE INSTALLATION ON TOWN EASEMENT/ FLOODWAY/FLOODPLAIN 2-7-24 PLANS REC'D 5-2-24 R.O.W PERMIT REQUESTED 5-28-24 REC'D HARD COPY OF PLANS 5-30-24 EMAILS TO INCLUDE PUB. WORKS 6-4-24 REC'D UPDATED PLANS BY EMAIL 7-10-24 Pub.Works working with Dominion Energy on encroachments 7-14-24 Teams Meeting set for 7/30/24 at 10am-canceled 8/16 Rqst for encroachments</p>

LANDIS DEVELOPMENT PLANS UNDER REVIEW

				8/27 Site Plan Review apln submitted, waiting on fee 9/26/24 Permits issued and fees paid 10/24/24 Flood Plain Permit Issued
Rice and Valley	John Suther		Water Line ext, 2 SFH	6/24 Plans rcd. Awaiting Payment 10/8/24 Payment Rcd. 10/10/24 TRC Begins 10/30/24 Plans Approved emailed for Pick up
Landis Shops	John Suther		Truck Repair Facility	6/24 Plans rcd. Awaiting Payment 10/8/24 Payment Rcd. 10/10/24 TRC Begins 10/30/24 Plans Approved emailed for Pick up
Landis Multi-Family	Dynamic Developers John Suther		Multifamily- proposing 15 units	6/24 Plans rcd. Awaiting Payment 10/8/24 Payment Rcd. 10/10/24 TRC Begins 10/30/24 Plans returned to S Ross
SITE 02-24	OCAMPO	US 29		2-28-24 ELECTRONIC SITE PLAN REC'D 3-5-24 REC'D \$325 SITE PLAN REV. FEE 4-3-24 Rec'd hard copies of site plan waiting on building elevations. 7-11-24 Rec'd complete site plans with building elevations 7-23-24 Site plan review by RFlowe - 07-24-24messed Engineer with notes from RFlowe 8-14-24 Review for follow up comments with R Flowe 10/9/2024- Paid for 3 rd Review 10.22.24 Sent email letting them know that they sent us the construction plans, not the plans needed. 10/28/24 Plans Received 10/30/24 Plans Approved and picked up
ZMA ✓	Legendre	627 S Chapel	RMST to CIV	Legislative Hearing 10/14/24 Approved 10/14/2024
Recombination plat	Piedmont Design Assoc.	2211 Tully More	2 lots into 1	Paid \$100 on 7-16-24

LANDIS DEVELOPMENT PLANS UNDER REVIEW

Exemption, Recombination, annexation 7-15-24 PUB. HRNG ✓	CRETE SOLUTIONS & TWO-TEN PROPERTIES	220 OLD BEATTY FORD RD	COMBINING OF 3 SMALLER LOTS WITH 1 LARGE LOT	ANNEXATION AND RECOMBINATION
Landis Ridge Phase 2	Ryan Beedle and Jackson Shaw		Industrial Park	10.22.24 SKETCH PLAT REVIEW & CONSULT, sent fee chart 10/28/24 Sketch Plan paid \$270 Received site plans emailed for fee 10/30/24 Site Plan Review Paid \$530
PLANS IN CONSTRUCTION/ REVIEW				
SITE 02-23 CONCRETE PLANT- NEW OWNERSHIP/ NEW PLANS- ZONING PERMIT ISSUED 5-17-23	William N. West Owner Crete Solutions	220 OLD BEATTY FORD RD	CONCRETE PLANT ANNEX REQ. FOR 7-15-24 PUB. HRNG ✓	04-11-2023 PD \$6,188.83 NEW SITE PLANS, STORMWATER, CALCS. 4-26-23 RF review & staff rev. complete comments on plans 4-27-26 Owner/Dev. Bill West p/up set w/comments. 5-9-23 Rec'd partial set of plans- advised need complete sets. 5-10-23 rec'd 2 complete sets of plans w/revisions 5-17-23 R. Flowe to Developer West, plan set – scale is off. West to deliver a new complete plan set to NFocus Office this day. Flowe to review and sign zoning permit application if plans are approved. 5-17-23 Plans rec'd. R. Flowe approved plans for site construction. Zoning Permit #ZN-23-27 issued. Site work active. 3-27-24 POSSIBLE SITE REVISION 4-3-24 REVISED SITE PLAN \$525 PD 5-10-24 Request ANNEXATION AND RECOMB. FOR 7-15-24 HRG 6-11-24 RF conducted site inspection
SITE 01-23 BYRNE PROP KIMBALL RD	SHANNON SPARKS SURVEYOR BYRNE PROP. INC	KIMBALL ROAD MAP 123B 115	TOWNHOMES 9 PROPOSED	2-2-23 SKETCH PLAT REVIEW & CONSULT 2-2-23 PD \$245 SKETCH PLAT REV. & CONSULT 4-13-23 PD \$1085 FOR SITE PLAN REVIEW 4-26-23 Plans Reviewed by RF- approved.

LANDIS DEVELOPMENT PLANS UNDER REVIEW

<p>PERMIT ISSUED 11-30-23</p>			<p>9-11-23 BD ALD APPROVED DEV. AGREEMENT</p>	<p>TRC & PL BD. (JUNE 21,2023) 6-27-23 owner paid for all tap fees \$45,000 6-29-23 rec'd updated plans 8-1-23 rec'd revised plan 8-8-23 Pl. Bd to review Dev. Agreement for Kimball Landing 9-11-23 BD ALD. Pub. Hearing for Dev. Agreement- APPROVED 9-27-23 DEV. AGREEMENT SIGNATURE BY DEV. 10-18-23 CONSTR. PLANS REC'D. 10-18-23 PAYMENT OF \$325PARTIAL CONSTR PLAN REVW 10-18-23 PAYMENT OF \$680 (8 TWNHMS- zoning permit) 10-19-23 RFLOWE REVIEWED. NEED UPDATED BUILDING ELEVATIONS TO CURRENT PLAN. 10-24-23 DEVELOPER AWARE OF PLANS NEEDED. 10-26-23 UPDATE CONST. PLANS REC'D 10-26-23 PAYMENT OF \$627- REMAINDER OF CONST REVW FEES PD. 11-29-23 PRE-CONST MTG 11-29-23 PLANS APPROVED FOR CONSTRUCTION 11-30-23 PERMIT ISSUED FOR SITE WORK 3-13-24 BUILDING BEGINNING</p>
--------------------------------------	--	--	---	---

<p>SITE DEV 04-22 RICE RD TWNHOMES PERMIT ISSUED 12-28-22FOR SITE DEV.</p>	<p>JOURNEY CAPITAL, LLC ANDREW WALTZ 704-453-2700 RICE RD TOWNHOMES ACTIVE FOR REVIEWS</p>	<p>221 E RICE STREET</p>	<p>TOWNHOMES</p>	<p>1-12-22 MTG R FLOWE PAYMENTS: 5-11-22: \$325, 5-17-22: \$1,812 6-21-22 TRC MTG TO REVIEW PLAN- Location: IN map cage 8-10-22 PL. BD REV. -DEV/ENGINEER NEED TO MEET TO DISCUSS WITH R FLOWE 9-1-22 MTG W/FLOWE NEXT STEP: SUBMITTAL OF REVISED SITE 11-3-22 REVISED PLANS REC'D 11-8-22 PL BD OVERVIEW 11-22-22 TRC COMMENTS COMPLETE 11-30-22 PLANS W/COMMENTS READY FOR P/UP 12-5-22 plans p/up by developer for review/revisions 12-13-22 REC'D REVISED PLANS 12-15-22 PLANS REVIEWD BY RFLOWE APPROVED AS NOTED READY FOR PICK UP (EMAILED) 12-19-22 PICKED UP by developer 12-19-22 rec'd zoning permit appl by email. 12-28-22 rec'd address from county 12-28-22 issued zoning permit # ZN-22-81 4-18-23 Rec'd 1 new page to plans. 4-26-23 RF review, waiting on stormwater review, still need correct buildings sheet.</p>
--	--	---------------------------------	------------------	--

<p>#04-22 RICE ST. TWNHMS CONT.</p>				<p>5-2-23 STORMWATER REVIEWED 5-3-23 Emailed screenshot of comments- Waiting on corrected buildings sheet. 5-16-23 REC'D 2 COMPLETE SET OF PLANS 5-16-23 PLANS APPROVED –DEV. To p/up NEXT STEP: PRE-CONST. CONF. SET 05-24-23 @ 3:30 PM 5-19-23 PLANS P/UP 5-24-23 Pre-Construction meeting - **Construction authorized upon completion of fees and several other requirements 6-6-23 Const. Admin Fees Pd: \$1,180.50 6-30-23 UPDATED PLANS REVIEWED-APPROVED 7-6-23 REC'D MATERIALS LIST SITE DEV # 04-22 RICE STREET TOWNHOMES CONT. REVIEW OF W/S, BLDG ELEVATION FEES PD: PREL PLAT \$450, SKETCH PLAN\$100, UNITS \$100 SITE WORK ACTIVE 10-11-23 REC'D UTILITY AS BUILTS 10-16-23 PLANS ACCEPTED BY RFLOWE 10-17-23 EMAILED DEV. READY FOR PICK UP 10-18-23 FINAL PLAT- MYLAR REC'D 10-19-23 R FLOWE SIGNED PLAT 10-25-23 ENGINEER W.WEBB REVIEWING FOR SIGNATURE 10-31-23 MORE INFO NEEDED- EMAILED DEVELOPER– as-built drawings, construction certifications from the design engineer, and cad files for the water, sewer, and storm drainage locations 11-8-23 Rec'd mylar – waiting on State permits 11-16-23 mtg w/state rep re approvals 11-20-23 application submitted with NCDEQ 11-21-23 REC'D \$350 FINAL PLAT FEE 12-5-23 final plat rec'd 12-13-23 NOTICE OF VIOLATION (NCDEQ REQ.) 12-21-23 Rec'd Subdivision Bond copy 2-7-24 REC'D PERMIT FEES FOR 10 TOWNHOMES (10X\$50 2-8-24PER UNIT FEES PD FOR 10 TOWNHMS (10 X \$35) 2-8-24 PERMIT ISSUED FOR 5 TOWNHMS 2-14-24 Rec'd NCDEQ permit to construct water system. 2-14-24 Rec'd NCDEQ water system approval 2-21-24 NCDEQ permit to construct wastewater system. 3-27-24 VIOLATION NOTICE TO DEVELOPER \$9,654.66 4-29-24 SEWER CERT REQUEST</p>
---	--	--	--	---

LANDIS DEVELOPMENT PLANS UNDER REVIEW
