

---

# AGENDA ITEM

---

TO: Tim Vandall, City Administrator  
FROM: Mike Spickelmier, Director of Public Works *NEWS 11/10/2022*  
DATE: November 10, 2022  
SUBJECT: Additional Construction and Inspection Services for the K7 & Eisenhower Project

---

The City Council approved the initial contract with Benesch for the Construction Engineering and Inspection for the K7 & Eisenhower Project for a total of \$109,650 in February of 2022. The original completion date for the project was November 20, 2022, which was the basis for the contract.

This action will add up to 8 weeks of Inspection services to cover the remaining work on the project.

The primary delay was due to incomplete utility location and property condemnation hearings. The remaining work / schedule is mostly dependent on temperature restrictions associated with asphalt placement and pavement markings.

Policy Considerations: This expense was specifically identified in the three-party agreement between Leavenworth, Lansing and the Kansas Department of Transportation (KDOT). The terms of the agreement have 1/3 of this paid by Leavenworth and 2/3 paid by Lansing. KDOT does not pay for CE/I services.

Financial Considerations: This supplement to the contract is for Time & Expense with a Not to Exceed of \$38,000. Under the above referenced agreement, Lansing would be responsible for \$25,346.

Action: Accept supplemental agreement for CE&I services from Benesch in the amount not to exceed \$38,000.

---

## AGENDA ITEM #

---