

CHANGE ORDER NO. 1

Owner:	Levy County	Owner's Project No.:	CR 347
Engineer:	Ryan Asmus, P.E.	Engineer's Project No.:	L200709LCB
Contractor:	Anderson Columbia Co. Inc	Contractor's Project No.:	CR 347
Project:	CR 347		
Contract Name:	CR 347		
Date Issued:	February 22, 2024	Effective Date of Change Order:	02/22/2024


ITB 2023-012 Contract with Anderson Columbia is modified as follows upon execution of this Change Order:

Description:

Extend project limits 2.21 miles to US 19 (FPID 441328-1)

Attachments:

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>1,880,081.77</u>	Original Contract Times: Substantial Completion: <u>190</u> Ready for final payment: <u>220</u>
Increase from previously approved Change Orders \$ <u>0</u>	Increase from previously approved Change Orders Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price prior to this Change Order: \$ <u>1,880,081.77</u>	Contract Times prior to this Change Order: Substantial Completion: <u>190</u> Ready for final payment: <u>220</u>
Increase this Change Order: \$ <u>460,127.66</u>	Increase this Change Order: Substantial Completion: <u>220</u> Ready for final payment: <u>250</u>
Contract Price incorporating this Change Order: \$ <u>2,382,737.66</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>220</u> Ready for final payment: <u>250</u>

Recommended by Engineer (if required)		Authorized by Owner	
By: <u></u>	_____	_____	_____
Title: <u>Transportation Director</u>	_____	_____	_____
Date: <u>3-12-24</u>	_____	_____	_____
Authorized by Owner		Approved by Funding Agency (if applicable)	
By: _____	_____	_____	_____
Title: _____	_____	_____	_____
Date: _____	_____	_____	_____