

AMENDMENT NO. 1
TO
AGREEMENT BETWEEN
LEVY COUNTY BOARD OF COUNTY COMMISSIONERS
AND
WRIGHT-PIERCE, INC.
FOR
SHELL MOUND BOAT RAMP IMPROVEMENTS

AMENDMENT NO. 1
TO
AGREEMENT BETWEEN
LEVY COUNTY BOARD OF COUNTY COMMISSIONERS
AND
WRIGHT-PIERCE, INC.
FOR
SHELL MOUND BOAT RAMP IMPROVEMENTS

This AMENDMENT made the 20th day of September, 2022, by and between LEVY COUNTY BOARD OF COUNTY COMMISSIONERS, (hereinafter called CLIENT), and WRIGHT-PIERCE, INC. (hereinafter called ENGINEER).

WHEREAS, an Agreement was entered on December 7th, 2021, between the CLIENT and ENGINEER, which Agreement is entitled “TASK ORDER NO.2 – SHELL MOUND BOAT RAMP IMPROVEMENTS: PHASE 2 – DESIGN AND PERMITTING SCOPE OF SERVICES” (hereinafter referred to as AGREEMENT).

NOW, THEREFORE, in consideration of said AGREEMENT and other good and valuable considerations, it is hereby agreed and acknowledged by and between CLIENT and ENGINEER to amend the AGREEMENT as follows:

1. The AGREEMENT shall be amended to include this AMENDMENT, a copy of which shall be attached thereto and made a part thereof.
2. During initial testing of the dredge material arsenic was identified in exceedance of residential soil cleanup target levels. In order to accept the material, the landfills will require additional testing to verify suitability of the material.
3. Additional testing services will be performed on samples from the proposed dredge for the full contaminant list described in the Code of Federal Regulations, Title 40, Chapter I, Subchapter I, Part 261, 261.24 utilizing the Toxicity Characteristic Leaching Procedure (TCLP) also known as SW-846 Test Method 1311.
 - a. Results of this test will be shared with landfills that will potentially accept the material.
4. The schedule shall be as described:
 - a. Field services will begin approximately 2 weeks after receiving authorization to proceed and field services will take about 1 day to complete.
 - b. Environmental analytical testing should be completed within 2 weeks after delivery of samples
 - c. Final report summarizing the findings will be complete within 3 weeks following completion of the field work.

5. The fee shall be increased by **\$9,095.00** which results in a contact change from \$93,850.00 to \$102,945.00, lump sum, for the services described herein.

IN WITNESS WHEREOF, the parties hereto have made and executed this AMENDMENT to said AGREEMENT as of the day and year first above written.


CLIENT:

ENGINEER:

By: Russell Meeks Jr.

Title: Chair of Levy BOCC

Date: _____



By: Steven C. Hallowell

Title: Vice President

Date: 8-31-2022
