AMENDMENT NO. 1 TO TASK ASSIGNMENT 2022-04 BETWEEN LEVY COUNTY AND BARNETT, FRONCZAK, BARLOWE & SHULER ARCHITECTS

	This AMENDMENT NO. 1 is made effective on	2023 by and between
	OUNTY (the "COUNTY") and BARNETT, FRONCZAK,	
CONS	SULTANT".) WHEREAS, the COUNTY and CONSULTANT entered	d into "TASK ASSIGNMENT 2022-4 – PHASE 2"
	y County Courthouse Renovations (the "Project") d ment");	ated December 2, 2022 (the "Task
	WHEREAS, the sole proprietor of the Civil Enginee er of the Project Team (in the CONSULTANTS propoment) has unfortunately passed away and the firm	sal attached as Exhibit "A" to the Task
Engine	WHEREAS, the CONSULTANT has identified another tering services for the Project for a slightly higher fe	-
	NOW, THEREFORE, the COUNTY and CONSULTAN	agree to amend the Task Assignment as
follows	s:	
1.	Exhibit "A" to the Task Assignment is amended by removing Baytowne Group, Inc. and substituting Gmuer Engineering, LLC, as the Civil Engineering firm for the Project and by increasing the fee for Civil Engineering services from \$11,500 to \$15,000, all as described in the letter from the CONSULTANT (with attachments) dated March 1, 2023 attached to this Amendment No. 1.	
2.	As a result of the Civil Engineering fee increase, Section 2 of the Task Assignment is amended by increasing the Compensation to be paid to the CONSULTANT from a not to exceed amount of \$145,950.00 to a not to exceed amount of \$149,450.00 for the services described therein.	
day an	IN WITNESS WHEREOF, the parties hereto have m d year first above written.	ade and executed this AMENDMENT as of the
LEVY C	COUNTY	
BOARI	O OF COUNTY COMMISSIONERS	CONSULTANT
By: Matt Brooks, Chairman		By:
Date:		Date:
Approv	ved as to form and legal sufficiency	

Nicolle M. Shalley, County Attorney