

SUBCONTRACT AMENDMENT NO. 1 (CHANGE ORDER)

Contract ID: 2025_002

Suwannee Sound/Cedar Key Oyster Restoration Project

This Subcontract Amendment No. 1 (“Amendment”) is made and entered into by and between Levy County, a political subdivision of the State of Florida (“County”), and SWCA Environmental Consultants, Inc., an Arizona corporation authorized to do business in the State of Florida (“Consultant”).

This Amendment modifies that certain Agreement for Request for Proposals – RFP_2025_002, Contract ID 2025_002 (the “Agreement”), effective July 3, 2025.

RECITALS

WHEREAS, the County and Consultant entered into the Agreement for the purpose of completing oyster reef restoration within Suwannee Sound, Cedar Key, and Waccasassa Bay; and

WHEREAS, the Agreement established a not-to-exceed amount of \$1,499,937 for services to be performed;

WHEREAS, Consultant has submitted a Change Order dated March 6, 2026, to (1) align the scope of work with finalized permitting documentation and (2) expand restoration activities due to additional funding availability;

WHEREAS, the County’s staff has discussed this Change Order with consultant and agrees approval of the Change Order is necessary to fully complete the oyster reef restoration project within Corrigan Reef;

WHEREAS, the County desires to amend the Agreement to incorporate the revised scope and increased funding consistent with the RESTORE Act award and Gulf Consortium funding;

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the parties agree as follows:

1. INCORPORATION OF CHANGE ORDER

The Change Order proposal dated March 6, 2026, submitted by Consultant, is hereby incorporated into the Agreement as Exhibit “A” and made a part thereof.

2. AMENDMENT TO SCOPE OF WORK

Article 2 of the Agreement (Scope of Work) is hereby amended to include the following:

2.1 Scope Alignment

The Scope of Work is revised to align with the finalized Florida Department of Environmental Protection (FDEP) Environmental Resource Permit (ERP) and defined project area, including:

- Confirmation of approximately 2.67-acre project area within Waccasassa Bay
- Defined restoration design, site selection, and implementation approach
- Structured organizational meetings and workforce coordination
- Clarification of restoration methods and sequencing

2.2 Restoration Expansion

The Scope of Work is expanded to include:

- Additional restoration through installation of approximately 625 cubic yards of material
- Addition of Phase IV restoration activities
- Additional post-construction monitoring efforts
- Continued adaptive management and oversight

All work shall remain consistent with the originally approved restoration methodology, permitting requirements, and community-based workforce approach.

3. CONTRACT PRICE INCREASE

Article 6.1 (Payment) is hereby amended as follows:

Original Not-to-Exceed Amount: \$1,499,937

Change Order Increase: \$359,600

Revised Not-to-Exceed Amount: \$1,859,537

The total contract amount shall not exceed \$1,899,537, unless further amended in writing.

4. PAYMENT TERMS

All payment terms, including:

Payment for services actually performed

Invoice review and approval requirements

Compliance with RESTORE Act funding requirements

shall remain unchanged and in full force and effect.

5. NO CHANGE TO OTHER TERMS

Except as expressly modified herein, all other terms, conditions, and provisions of the Agreement shall remain unchanged, valid, and binding.

6. EFFECTIVE DATE

This Amendment shall become effective upon execution by both parties.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the dates set forth below.

BOARD OF COUNTY COMMISSIONERS
LEVY COUNTY, FLORIDA

Tim Hodge, Chair

Attest: Clerk of the Circuit Court and Ex-Officio Clerk of
the Board of County Commissioners

Matt Brooks, Clerk

SWCA ENVIRONMENTAL CONSULTANTS, INC.



Name: David A. Crawley Jr

Title: Senior Director

Date: 4/27/26

APPROVED AS TO FORM AND LEGAL SUFFICIENCY

GrayRobinson, P.A., Interim County Attorney

Exhibit A: Change Order dated March 6, 2026 (attached)