

CHANGE ORDER NO.: 1

Owner:	Lincoln Parish Police Jury	Owner's Project No.:	
Engineer:	Shuler Consulting Company	Engineer's Project No.:	3189
Contractor:	Central Electric of Monroe-West Monroe, LA, Inc.	Contractor's Project No.:	
Project:	New Generator Installations		
Date Issued:		Effective Date of Change Order:	September 24, 2026

The Contract is modified as follows upon execution of this Change Order:

Description: Blueberry Hills generator relocation; Foundation change at Barker WWTP

Attachments: Contractor Justifications

Change in Contract Price	Change in Contract Times
Original Contract Price:	Original Contract Times:
\$ 338,084.46	Substantial Completion: 360
	Ready for final payment: 390
[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> :	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> :
\$ 0.00	Substantial Completion: 0
	Ready for final payment: 0
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 338,084.46	Substantial Completion: 360
	Ready for final payment: 390
[Increase] [Decrease] this Change Order:	[Increase] [Decrease] this Change Order:
\$ 15,932.46	Substantial Completion: 0
	Ready for final payment: 0
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 354,016.92	Substantial Completion: 360
	Ready for final payment: 390

Recommended by Engineer (if required)

Accepted by Contractor

By:

Title: Henry Shuler, P. E.

Shannon Murphy, President

Date:

Authorized by Owner

Approved by Funding Agency (if applicable)

By:

Title: Glenn Scriber, President

Date: