

CHANGE ORDER NO.: 2

Owner:	Lincoln Parish Police Jury	Owner's Project No.:	N/A
Engineer:	Shuler Consulting Company	Engineer's Project No.:	3218
Contractor:	Byrnes Mechanical Contractors, Inc.	Contractor's Project No.:	N/A
Project:	Lincoln Parish LCDBG-HVAC Renovation Project, Lincoln Parish Detention Center & Main Public Library		
Contract Name:	I		
Date Issued:		Effective Date of Change Order:	October 30, 2025

The Contract is modified as follows upon execution of this Change Order:

Description: Additional electrical work; man bars in duct work; and additional duct work

Attachments: Contractor justification;

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>2,320,000.00</u>	Original Contract Times: Substantial Completion: <u>360</u> Ready for final payment: <u>390</u>
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : \$ <u>302,669.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price prior to this Change Order: \$ <u>2,017,331.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>360</u> Ready for final payment: <u>390</u>
[Increase] [Decrease] this Change Order: \$ <u>20,916.00</u>	[Increase] [Decrease] this Change Order: Substantial Completion: <u>164</u> Ready for final payment: <u>164</u>
Contract Price incorporating this Change Order: \$ <u>2,038,247.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>524</u> Ready for final payment: <u>554</u>

Recommended by Engineer (if required)		Accepted by Contractor	
By:	_____	By:	_____
Title:	Henry Shuler, P. E.	Title:	Robert Byrnes, President
Date:	_____	Date:	_____
Authorized by Owner		Approved by Funding Agency (if applicable)	
By:	_____	By:	_____
Title:	Glenn Scriber, President	Title:	_____
Date:	_____	Date:	_____