

CHANGE ORDER

ORDER: No. 2

DATE: September 12, 2023

AGREEMENT DATE: June 23, 2023

NAME OF PROJECT: Lincoln Parish Park-HUB Construction

OWNER: Lincoln Parish Police Jury

CONTRACTOR: Streeter Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

Justification: Ramps were revised to match up with trails and made two beginner ramps flatter. This changed the bends of the ramps and increased lengths per revised plans dated 7/21/23. Add 35 days to contract due to this causing delay in rebar submittals. (July 17 to August 17)

Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$395,000.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER: \$372,000.00

The CONTRACT PRICE due to this CHANGE ORDER will be (increased) (~~decreased~~)
by: \$4,800.00

The new CONTRACT PRICE including this CHANGE ORDER will be: \$376,800.00

Change to CONTRACT TIME:

The CONTRACT TIME will be (increased) (~~decreased~~) 35 calendar days.

The date for completion of all work will be January 3, 2024 (Date).

APPROVALS REQUIRED:

To be effective, this Order must be approved by the Federal Agency if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Requested by: _____

Recommended by: Riley Company of Louisiana, Inc.

Ordered by: Lincoln Parish Police Jury

Accepted by: Streeter Construction, LLC



STREETER CONSTRUCTION

*Building Construction, Heavy Construction and
Electrical Work Statewide*

Louisiana License Number 74519

1354 OLD STATE ROAD

RUSTON, LOUISIANA 71270

ed@streetercc.net Phone: 318-278-3016

To: Riley Company

Re: Lincoln Parish Park Bicycle Trail Hub Layout

Change Order # 1:

To change the radius on two of the bike ramps requires changing the Parameters for bending the ramps.

This has a cost increase of Forty-eight hundred dollars (4800.00)

We are also requesting an additional ³⁵~~48~~ days added to our contract. Because of design delays and submittal delays.

Regards
Ed Streeter

* We agreed verbally, on 35 days
from time of NTP to Begin of work,
35 days elapsed. That is when Rebar was
delivered

