

CHANGE ORDER

ORDER: 1-Final

DATE: September 1, 2023

AGREEMENT DATE: May 24, 2023

NAME OF PROJECT: Love Louisiana Outdoors Grant
Utility Improvements Project

OWNER: Lincoln Parish Police Jury

CONTRACTOR: David Lawler Construction, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS (see attached)

Justification: Adjusts project quantities to actual field installed quantities.
See attached unit price breakdown.

Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$260,745.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER: N/A

The CONTRACT PRICE due to this CHANGE ORDER will be (increased) (~~decreased~~)
by: 15,156.00

The new CONTRACT PRICE including this CHANGE ORDER will be: \$275,901.00

Change to CONTRACT TIME:

The CONTRACT TIME will be (increased) (~~decreased~~) 53 calendar days.

The date for completion of all work will be September 1, 2023 (Date).

APPROVALS REQUIRED:

To be effective, this Order must be approved by the Federal Agency if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Requested by: _____

Recommended by: Riley Company of Louisiana, Inc. Robt L. Thayer 09/05/23

Ordered by: Lincoln Parish Police Jury

Accepted by: David Lawler Construction, Inc. DL 9-05-23

State Agency Approval: William J. J. LCDBG 9/7/2023