

CONTRACT CHANGE ORDER NO. 02

Contract No. C24-044	Order No. 02	Date 4/4/2025
Project Title: City of Loganville Storm Sewer Replacement and Rehabilitation		State Georgia
Owner: City of Loganville		County Walton

TO: The Dickerson Group, Inc.
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications.

Description of Changes (Supplemental Plans & Specs. Attached)	Decrease In Contract Price	Increase In Contract Price
Replacing Holly Court Single Wing Catch Basin Structures with Two Manholes		\$4,000.00
TOTAL		\$4,000.00

Justification: Existing storm structures made of concrete block were deteriorated and could not be retained following excavation of soil during storm pipe installation. Recommend installation of two re-purposed precast concrete storm structures to replace existing boxes. Contractor completed work at risk.

Previous Contract Amount: Four Hundred Sixty-Five Thousand, Seven Hundred Eighty-Five Dollars and 00/100 \$ 465,785.00

Amount of Change Order: Four Thousand Dollars and 00/100 \$ 4,000.00


Current Contract Amount: Four Hundred Sixty-Nine Thousand, Seven Hundred Eighty-Five Dollars and 00/100 \$ 469,785.00

Previous Contract Time Days 120 Date _____

Change in Contract Time Days 0

Current Contract Time Days 120 Date _____

REQUESTED: _____ (Owner) _____ (Date)

RECOMMENDED:  _____ (Owner's Architect/Engineer) _____ (Date) 4/4/2025

ACCEPTED: _____ (Contractor) _____ (Date)

This document will be used as a record of any changes to the original construction contract.