

PROJECT OVERVIEW

% COMPLETE

14%


MILESTONES DUE

Milestones that are coming soon.

Name	Finish
Tyler Forms: Forms Configuration Complete	7/24/24 4:30 PM
General Billing Std CID (Customers): Conversion proofing Complete and ready for final pass	8/27/24 4:30 PM
GB Conversion Opt 1 - Recurring Invoices: Conversion proofing Complete and ready for final pass	8/27/24 4:30 PM
GB Conversion Opt 2 - Bills (Invoices): Conversion proofing Complete and ready for final pass	8/27/24 4:30 PM
Accounting Conversion Opt 1 - Actuals (up to 3 years): Conversion proofing Complete and ready for final year	8/19/24 1:30 PM
Accounting Import Opt 1 - Actuals (up to 3 years): Conversion proofing Complete and ready for final year	8/1/24 9:00 AM
Accounting Conversion Opt 2 - Budget (up to 3 years): Conversion proofing Complete and ready for final year	9/20/24 9:00 AM
Accounting Import Opt 2 - Budget (up to 3 years): Conversion Import proofing Complete and ready for final year	6/21/24 9:00 AM
Purchasing Standard - Open PO Conversion: Conversion proofing Complete and ready for final pass	10/4/24 4:30 PM
Project & Grant Accounting Std Conversion: Conversion proofing Complete and ready for final pass	9/25/24 1:30 PM
Project & Grant Accounting Conversion Opt 1 - Actuals: Conversion proofing Complete and ready for final pass	9/26/24 9:00 AM

% COMPLETE

Status for all top-level tasks. To see the status for subtasks, click on the chart and update the outline level in the Field List.



LATE TASKS

Tasks that are past due.

Name	Start	Finish	Duration	% Complete	Resource Names
------	-------	--------	----------	------------	----------------

Project & Grant Accounting Import Opt 1 - Actuals: Conversion proofing Complete and ready for final pass	8/12/24 9:00 AM
Project & Grant Accounting Conversion Opt 2 - Budgets: Conversion proofing Complete and ready for final pass	9/26/24 9:00 AM
Project & Grant Accounting Import Opt 2 - Budgets: Import proofing Complete and ready for final pass	8/14/24 9:00 AM
AP Vendors Conversion Opt 1 - Checks: Conversion proofing Complete and ready for final pass	10/16/24 9:00 AM
AP Vendors Conversion Opt 2 - Invoices: Conversion proofing Complete and ready for final pass	10/16/24 9:00 AM
Sign Control Point 3 Acceptance Form - Build & Validate	10/31/24 8:30 AM
Sign Control Point 4 Acceptance Form - Final Testing & Training	12/31/24 4:30 PM
Accounting Conversion Opt 2 - Budget: Final Year Load into PROD	12/5/24 4:30 PM
Accounting Import Opt 2 - Budget (up to 3 years): Final Year Load into PROD	12/2/24 4:30 PM
Sign Control Point 5 Acceptance Form - Go-Live Cutover	1/2/25 12:00 PM
Post Go-Live: Tyler PM - April Bennett to Complete Final Phase/Project Change Order Request to Add or Remove Services to/from the Project	2/17/25 12:00 PM
Post Go-Live: Client Project Manager to submit signed Change Order Request to Tyler PM - April Bennett with PO	2/25/25 12:00 PM
Sign Control Point 6 Acceptance Form - Project Close Out	3/19/25 12:00 PM