

CITY of LOS FRESNOS
DWSRF 62627 1.0 to 1.5 MGD WTP Expansion

CHANGE ORDER

CO No. 9

Owner's Project No. P814-02

Date: October 15, 2025

Engineer's Project No. P814-02

Contractor:
Ferguson Service Systems Inc.
19 Cortez Ave.
Rancho Viejo, TX 78575

Original Contract Amount: \$2,883,000.00
Original Contract Time: 730 days

Contract Date: June 16th, 2021

Notice to Proceed: June 21st, 2021

For: Ferguson Service Systems, Inc.

To:

You are directed to make the changes noted below in the subject contract:

Owner: City of Los Fresnos By: _____ Date: _____

Nature of Changes:


This change order shall Extend the current Contract period of Performance by a total of 390 days. This total consists of delays due to supply chain & material availability, time to install extra equipment and materials from Change Order #8 and delays due to third party sub-contractor/vendor coordination and review/ approval delay from CO #8.

Contract Price Prior to This Change Order.....	\$ 3,174,274.00
Net Increase Resulting from This Change Order.....	\$ 0
Current Contract Price Including This Change Order.....	\$ 3,174,274.00
Contract Time Prior to This Change Order.....	<u>1310</u> Days
Net Increase Resulting from This Change Order.....	<u>390</u> Days
Current Contract Time Including This Change Order	<u>1700</u> Days (02/25/2026)

The above changes are recommended for Approval: ***Guzman & Muñoz Engineering and Surveying, Inc.***

By:  Date: 02/09/2026
Jose Luis Munoz, Project Manager

The above changes are accepted: ***Ferguson Service Systems, Inc.***

By:  Date: 02/09/26
Woods Davis, President