

**CHANGE ORDER NO. 1 TO THE WORK ORDER APPROVED BY
LOXAHATCHEE GROVES TOWN COUNCIL RESOLUTION 2024-06 FOR A
CULVERT BRIDGE AT D ROAD AND 11TH TERRACE**

THIS CHANGE ORDER NO. 1 (“Change Order” hereafter) is made as of the _____ day of June, 2024, by and between the **Town of Loxahatchee Groves**, a municipal corporation organized and existing under the laws of the State of Florida, (“Town” hereafter), and **Johnson-Davis, Inc.**, a company authorized to do business in the State of Florida (“Contractor” hereafter).

RECITALS

WHEREAS, the Town and Contractor, pursuant to Loxahatchee Groves Town Council Resolution No. 2022-75, entered into an Agreement, based on Contractor’s response and resultant Contract with Boynton Beach Bid No. 019-2821/IT Repairs and Emergency Services for Water Distribution, Waste Water Collection and Stormwater Utility Systems (“Contract”); and

WHEREAS, in accordance with the Agreement and Loxahatchee Groves Town Council Resolution 2024-06 and Purchase Order 2044 a work authorization for a culvert bridge at D Road and 11th Terrace was approved at a cost of \$125,400; and

WHEREAS, the Town and Contractor have agreed to a change order on that work authorization for the work on the bridge culvert at D Road and 11th Terrace, that is currently underway; and

NOW THEREFORE, in consideration of the mutual promises set forth herein, the receipt and sufficiency of which are hereby acknowledged, the parties hereto agree as follows:

1. Recitals. The parties agree that the recitals set forth above are true and correct and are fully incorporated herein by reference.
2. Scope of Work; Price; Time for Completion. Pursuant to Article 10 “Changes in the Work” of the Contract, the Town and Contractor amend the work authorized by Resolution 2024-06 for the bridge culvert at D Road and 11th Terrace to include rip rap installation work at a cost increase of \$12,000.00, as set forth in Exhibit “A” attached hereto. This change order does not alter the time for completion of the work,
3. Amendment. Except for the provisions of the work authorization specifically modified by this Change Order (and any future change orders), all other terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the Town and Contractor have caused this Change Order to be executed the day and year shown above.

**TOWN OF LOXAHATCHEE GROVES,
FLORIDA**

By: _____
Francine Ramaglia, Town Manager

JOHNSON – DAVIS, INC.

By: _____

Print Name: CHAD RAWLINSOON

Title: Project Manager

Approved as to form and legal sufficiency:

Office of the Town Attorney