

2023 Lynden Development Standard Update Schedule

ID	Task Name	Duration	Start	Finish	Predecessors	June 2022							July 2022					August 2022					September 2022					October 2022					November 2022					December 2022					January			
						31	5	10	15	20	25	30	31	5	10	15	20	25	30	31	4	9	14	19	24	29	3	8	13	18	23	28	3	8	13	18	23	28	2	7	12	17	22	27	2	7
1	Collect Revisions	131 days	Sat 1/1/22	Fri 7/1/22		[Gantt bar from June 1 to July 1, 2022]																																								
2	Revision Cutoff	1 day	Mon 7/4/22	Mon 7/4/22	1	[Gantt bar from July 4 to July 4, 2022]																																								
3	Prepare Rvisions and Updates	2 mons	Tue 7/5/22	Mon 8/29/22	2	[Gantt bar from July 5 to August 29, 2022]																																								
4	Public Works Committee Review	1 mon	Tue 8/30/22	Mon 9/26/22	3	[Gantt bar from August 30 to September 26, 2022]																																								
5	Revisions and Updates	2 wks	Tue 9/27/22	Mon 10/10/22	4	[Gantt bar from September 27 to October 10, 2022]																																								
6	Public Comment Period	1 mon	Tue 10/11/22	Mon 11/7/22	5	[Gantt bar from October 11 to November 7, 2022]																																								
7	Final Adoption	2 mons	Tue 11/8/22	Mon 1/2/23	6	[Gantt bar from November 8 to January 2, 2023]																																								

November 7th - Set Public Hearing

November 21st - Public Hearing

December 5th - If there are comments at the Hearing

Project: Dev. Standard Adoptio Date: Mon 5/9/22	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			