

CITY OF LYNDEN

EXECUTIVE SUMMARY



Meeting Date:	June 7, 2025	
Name of Agenda Item:	Pine Street Bridge Change Orders	
Section of Agenda:	Unfinished Business	
Department:	Public Works	
Council Committee Review		Legal Review
<input type="checkbox"/> Community Development	<input type="checkbox"/> Public Safety	<input type="checkbox"/> Yes - Reviewed
<input type="checkbox"/> Finance	<input type="checkbox"/> Public Works	<input type="checkbox"/> No - Not Reviewed
<input type="checkbox"/> Parks	<input type="checkbox"/> Other: _____	<input checked="" type="checkbox"/> Review Not Required
Attachments		
None		
Fiscal Impact		
Amount: \$ 0 Source/Fund: PWTF Loan/TBD		Included in the 2025 Budget? <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
Comments: This request adds no additional financial impact beyond what is already authorized for this project in the 2025 budget; however, if additional Change Orders are necessary to complete the project, then the borrowed amount could increase to the maximum loan amount of \$5,500,000.		
Summary Statement		
Public Works has executed a change order to extend the Pepin Creek channel north by approximately 265 feet. Public Works seeks approval for the Mayor to execute future contract Change Orders related to construction of the Pine Street Bridge. The cumulative amount of future Change Orders may not exceed existing 2025 budget authority granted by the Council to expend the Public Works Trust Fund project loan. The remaining unallocated loan amount available for future change orders is \$553,293.		
Recommended Action		
Approve future Change Order authority not to exceed existing budget.		