



CONTRACT CHANGE ORDER		Date 3/8/2023	
		Project No. 2022-009-ITB	
		Project Name: City of Madison Interchange	
		Change Order No. 2	
You are hereby requested to comply with the following changes from the contract plans and specifications:			
Item No.	Description of changes - quantities, units, unit prices, change in completion schedule, etc.	Decrease in Contract Price	Increase in Contract Price
1	2	3	4
1	Contract time to be extended 54 Calendar Days New Contract time to be 724 Calendar Days	0	\$0.00
2	Mobilization to be increased by \$259,751.80 New mobilization Unit Price to be \$3,708,341.77 Note: Access to the project has been revised to Interstate only.		\$259,751.80
Change in Contract price due to this Change Order:			
3	Total Decrease	\$0.00	
4	Total Increase		\$259,751.80
5	Difference between Columns (3) and (4)		\$259,751.80
6	Net increase in contract price		\$259,751.80
Original Contract Price =		\$36,780,000.00	
Change order #1		\$260,000.00	
The sum of \$ <u>259,751.80</u> is hereby (added to) the total contract price, and the adjusted contract price to date thereby is \$ <u>37,299,751.80</u> .			
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.			
Recommended by <u></u> AECOM Technical Services, Inc.		<u>3/15/23</u> Date	
Accepted by <u></u> Contractor:		<u>3/9/23</u> Date	
Approved by _____ Mayor of the City of Madison:		_____ Date	