

December 14, 2023  
Project No.: 3604304

Mr. Michael Johnson, PE  
City Engineer, City of Madison  
100 Hughes Road  
Madison, AL 35758

RE: ATRIP2-45-2020-327 Wall Triana Highway from Graphics Drive to I-565 (CE&I)

Dear Mr. Johnson,

As you are aware Barge Design Solutions, Inc. has exceeded its original and supplemental agreement #1 CE&I budget for the captioned project. As discussed earlier this week, we anticipate exceeding the supplemental agreement #2 CE&I budget before the project is fully closed out. Please find included with this letter a request for supplemental budget to cover our costs to finish CE&I services for the project. A brief explanation of the need for additional budget follows. There are reports for everyday of our effort in CAMMS documenting our effort and activities.

The reason for our continued overrun since the previous supplement is related to Change Order #3. This change order required additional effort that was not included in the previous budgets and that would have otherwise been available to complete the project close out.

**Change Order #3** added traffic signal conduit in a location where no conduit had been installed in a previous project.

On December 11, 2023, the 28 day punch-list period expired, therefore, the contractor's time charges have resumed since that date. Our supplemental request includes an additional 5 days of effort to complete the project. Due to the Cost Plus with a Maximum contract format on this project, we will only use that portion of the budget needed to complete the project. If the project is completed sooner than anticipated, that portion of the budget will be left unused.

Please review the attached additional services agreement and the supporting documents. Reach out to me or Jeff Glass should you have any questions or need additional information.

Kind regards,

**Barge Design Solutions, Inc.**



Michael J. Cole, PE  
Vice President

c: Ms. Michelle Dunson, City of Madison  
Mr. Jeff Glass, Barge  
Mr. Matt Williams, Barge

**ADDITIONAL SERVICES AMENDMENT NUMBER 3**

This amendment to the Professional Services Agreement dated March 9, 2022, between the City of Madison, Alabama (Client) and Barge Design Solutions, Inc. (Barge) is for additional services described as follows:

Project: ATRIP2-45-2020-327 Wall Triana Highway from Graphics Drive to I-565

Project Description: CE&I Supplemental Services


- I. PROFESSIONAL SERVICES:** Barge agrees to perform the following additional services under this Amendment:

Continuation of Construction Engineering and Inspection services in accordance with ALDOT standard procedures for ATRIP 2 local projects. See attached estimates for itemized costs.

- II. COMPENSATION:** The compensation to be paid to Barge for providing the requested additional services shall be:

<input type="checkbox"/>	Cost Plus in accordance with the rate schedule attached as Exhibit "A" including applicable reimbursables.		
<input checked="" type="checkbox"/>	Estimated Fee	\$	or Maximum Fee \$ <u>14,347.95</u>
<input type="checkbox"/>	Lump Sum	\$	

- III. TERMS AND CONDITIONS:** Services performed under this amendment are subject to the same terms and conditions described in the Professional Services Agreement as referenced above.

City of Madison		Barge Design Solutions, Inc.	
By:		By:	
Printed Name:	Paul Finley	Printed Name:	Michael J. Cole
Title:	Mayor	Title:	Vice President
Address:	100 Hughes Road Madison, Alabama 35758	Address:	200 Clinton Avenue West, Suite 800 Huntsville, Alabama 35801

