

# Change Order

## No. 3

Date of Issuance: 2/27/25		Effective Date: 2/27/25
Project: Water Meter Replacement	Owner: City of Mangum	Owner's Contract No.: P 40-2002802-02
Contract: Water System Improvements – Meter Replacement		Date of Contract: December 19th, 2023
Contractor: Utility Technology Services, Inc.		Engineer's Project No.: 223138

**JUSTIFICATION** – This change order adds meters, smart points and meter lids that were missed during the planning of this project. It also removes items returned and not completed on this project. See Exhibit A.


CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: <u>\$552,285.00</u>	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days Substantial completion (days or date):
Increase from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : <u>\$552,285.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>  </u> to No. <u>  </u> : Substantial completion (days): Ready for final payment (days):
Contract Price prior to this Change Order: <u>\$552,285.00</u>	Contract Times prior to this Change Order: Substantial completion (days or date):
Increase of this Change Order: <u>\$26,125.00</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): Ready for final payment (days or date):
Contract Price incorporating this Change Order: <u>\$578,410.00</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): Ready for final payment (days or date):

RECOMMENDED:

By:

Engineer (Authorized Signature)

Date:



ACCEPTED:

By:

Owner (Authorized Signature)

Date:

ACCEPTED:

By:

Contractor (Authorized Signature)

Date:

03-13-25