



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: October 16, 2024
PREPARED BY: Tyler Shows, E.I.T.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action to approve a change order to the construction contract for the Bell Farms and Presidential Glenn Lift Station Expansion project.

BACKGROUND/SUMMARY:

This change order is a deduct change order and includes field orders 1, 2, and 3 that were acknowledged throughout the project. The attached memorandum goes into detail about each individual field order. This will also include the addition of fifty-four calendar days to the contract time.

LEGAL REVIEW: Yes, Veronica Rivera, Assistant City Attorney
FISCAL IMPACT: Yes
PRESENTATION: Yes
ATTACHMENTS: Yes

- Change Order No. 4
- Memorandum

STAFF RECOMMENDATION:

It is the City Staff's recommendation that the City Council approve Change Order No. 4 a deduct to the construction contract for the Bell Farms and Presidential Glenn Lift Station Expansion project with JM Pipeline in the amount of \$10,911.17 and the addition of 54 calendar days to the final completion of this project.
