



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: April 17, 2024
PREPARED BY: Tyler Shows, E.I.T.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action to approve a change order to the construction contract for the Bell Farms and Presidential Glenn Lift Station Expansion project.

BACKGROUND/SUMMARY:

The proposed change order includes the cost to adjust and center the surge relief valve piping at the Bell Farms Lift Station, the installation of grade ring adjustments to bring the new wet well at the Presidential Glen Lift Station to grade, and the addition of fifty-two calendar days to the contract time for the associated work in this change order and from the previous Change Order No. 2.

LEGAL REVIEW: Yes, Veronica Rivera, Assistant City Attorney
FISCAL IMPACT: Yes
PRESENTATION: Yes
ATTACHMENTS: Yes

- Change Order No. 3
- Memorandum

STAFF RECOMMENDATION:

It is the City Staff’s recommendation that the City Council approve Change Order No. 3 to the construction contract for the Bell Farms and Presidential Glenn Lift Station Expansion project with JM Pipeline in the amount of \$19,811.18 and the addition of 52 calendar days to the contract completion date for this project.

PLANNING & ZONING COMMISSION: **Recommend Approval** **Disapproval** **None**