



1500 County Road 269
Leander, TX 78641

Mailing Address:
9601 Amberglen Blvd. #109
Austin, TX 78729

CHANGE ORDER

ORDER NO.: 1
DATE: 12/4/2024
AGREEMENT DATE: 11/15/2023

NAME OF PROJECT: Cottonwood Creek West Tributary Wastewater Main Extension
OWNER: City of Manor

CONTRACTOR: Santa Clara Construction, LTD

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

Item No. 1– Add 1 LS Change Order Item C.O. 1-1, Price difference for using 3/8 Type F Pipe bedding instead of 1 ¼” pipe bedding @ \$21,037.68/LS = \$21,037.68

Item No. 2 – Add Change Order Item, C.O 1-2, An additional 8LF of boring for a 30” Steel encasement pipe including the 15” SDR-26 Wastewater line @ \$700/LF = \$5,600.00

Item No. 3 – Add Change Order Deduct Item, C.O 1-3, A deduction of 8LF 15” SDR-26 wastewater line @ \$100/LF = (\$800.00)

Item No. 4 - Add Change Order Item, C.O 1-4, An additional 4LF of 12” SDR-26 wastewater line @ \$87/LF = \$348.00

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$2,533,379.00


The CONTRACT PRICE due to this CHANGE ORDER will be **INCREASED** by: \$26,185.68.

The new CONTRACT PRICE including this CHANGE ORDER will be: \$2,559,564.68

There will be no change to CONTRACT TIME:

3. Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Rebecca Howley, P.E. Signed: 
Engineer

Ordered by: _____ Signed: _____
Dr. Christopher Harvey, Mayor
Owner City of Manor

Accepted by: Mak Sexton Signed: 