

CHANGE ORDER

ORDER NO.: 3
DATE: December 6, 2023
AGREEMENT DATE: February 18, 2021

NAME OF PROJECT: 2020 Wastewater Collection System Improvements, CIP S-32

OWNER: City of Manor

CONTRACTOR: Guerra Underground, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

Item No. 1 - Change Order Item C.O.3. - 1 – Repair 392 LF Wastewater Line Trench, including mobilization, excavation, flex base, saw cut, prime coat, 3" mill and overlay of 9' pavement width, spoils/HMAC removal and disposal, trench safety, labor, testing and traffic controls. Materials to conform with project specifications 2B, 2G, 2H and 2I. Depth of trench backfill removal and replacement to be full depth from top of bedding envelope to pavement surface. Testing intervals for flex base section to be every 100 LF/lift. Total Lump Sum Compensation for Change Order Item C.O.3. - 1 = \$16,899.50

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$418,097.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDERS \$480,482.67

The CONTRACT PRICE due to this CHANGE ORDER will be increased by: \$16,899.50



New CONTRACT PRICE including this CHANGE ORDER will be: \$497,382.17

Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Pauline M. Gray, P.E. Signed: 
Engineer

Ordered by: _____ Signed: _____
Owner

Accepted by:  Signed: 
Contractor



CHANGE ORDER

ORDER NO.: 3
DATE: December 6, 2023
AGREEMENT DATE: February 18, 2021

NAME OF PROJECT: 2020 Wastewater Collection System Improvements, CIP S-32

OWNER: City of Manor

CONTRACTOR: Guerra Underground, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

Item No. 1 - Change Order Item C.O.3. - 1 – Repair 392 LF Wastewater Line Trench, including mobilization, excavation, flex base, saw cut, prime coat, 3" mill and overlay of 9' pavement width, spoils/HMAC removal and disposal, trench safety, labor, testing and traffic controls. Materials to conform with project specifications 2B, 2G, 2H and 2I. Depth of trench backfill removal and replacement to be full depth from top of bedding envelope to pavement surface. Testing intervals for flex base section to be every 100 LF/lift. Total Lump Sum Compensation for Change Order Item C.O.3. - 1 = \$16,899.50

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$418,097.00
Current CONTRACT PRICE adjusted by previous CHANGE ORDERS \$480,482.67
The CONTRACT PRICE due to this CHANGE ORDER will be increased by: \$16,899.50
New CONTRACT PRICE including this CHANGE ORDER will be: \$497,382.17

Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Pauline M. Gray, P.E. Signed: _____
Engineer

Ordered by: _____ Signed: _____
Owner

Accepted by: Guerra Underground Signed: _____
Contractor

