

JAY ENGINEERING COMPANY, INC.

P.O. Box 1220

Leander, TX 78646

(512) 259-3882

Fax 259-8016

Texas Registered Engineering Firm F-4780

CHANGE ORDER

ORDER NO.: 3

DATE: February 11, 2022

AGREEMENT DATE: February 5, 2020

NAME OF PROJECT: Wilbarger Creek Wastewater Treatment and Collection System Improvements, Phase 2

OWNER: City of Manor

CONTRACTOR: Austin Engineering Company, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

- Item No. 1 - Add 1 LS Change Order Item C.O.3-1, Electrical Service Connection, complete and in place @ \$39,905.00/LS
- Item No. 2 - Add 1LS Change Order Item C.O.3-2, Power Relays for Odor Control, complete and in place @ \$4,370.00/LS
- Item No. 3 - Add 10 HR Change Order Item C.O.2-5, Polyurethane Grout Injection to stop manhole water leaks @ \$598/HR
- Item No. 4 - Add 1 GAL Change Order Item C.O.2-6, Polyurethane Grout @ \$240/GAL
- Item No. 5 - Deduct 1 LS Change Order Item C.O.3-3, Chain link fence in-lieu of wooden picket privacy fencing @ (\$5,965.00)

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$1,931,100.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$2,013,928.00

The CONTRACT PRICE due to this CHANGE ORDER will be increased or (decreased) by: \$44,530.00

New CONTRACT PRICE including this CHANGE ORDER will be: \$2,058,458.00

3. Change to CONTRACT TIME:

No change to contract time.

Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Frank T. Phelan, P.E.
Engineer

Signed: Frank T. Phelan

Ordered by: _____

Owner

Signed: _____

Accepted by: Austin Keller, V.P.

Contractor

Signed: [Signature]