



## AGENDA ITEM SUMMARY FORM

**PROPOSED MEETING DATE:** December 21, 2022  
**PREPARED BY:** Pauline M. Gray, P.E.  
**DEPARTMENT:** City Engineer

---

### AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the FM 973 Water Main project.

### BACKGROUND/SUMMARY:

The project includes the construction of a new 12" waterline which is Capital Improvements Project W-15. The waterline runs from the intersection of East Browning and Gregg Street along Old Hwy 20 to FM 973. This project is to serve new growth and development on the east and west sides of FM 973 south of US Hwy 290.

The purpose of this change order is the installation of an additional fire hydrant, the installation of wastewater services for the three lots on Llano Street and decommissioning of existing septic systems for the three properties located on Llano Street and associated work. This additional work was part of the agreement with Mr. McVade in order for an easement for waterline to be granted to the City along his property.

**LEGAL REVIEW:** Not Applicable  
**FISCAL IMPACT:** Yes  
**PRESENTATION:** No  
**ATTACHMENTS:** Yes

- Change Order No. 3

### STAFF RECOMMENDATION:

It is the city staff's recommendation that the City Council approve Change Order No. 3 to the construction contract for the FM 973 12" Water Main project with M&C Fonseca Construction Company, Inc. in the amount of \$31,220.00