



MEMO

To: Mayor and City Council Members

From: Phil Green, IT Director

Date: November 15, 2023

RE: **October Monthly Report**

The following are accomplishments from September.

1. Waiting for branding to be completed to finish the move to manortx.gov
2. Move to AT&T Fiber TBD. Waiting for fiber installation at Public Works – Continuing.
3. Evaluation move to AT&T for phones and cellular. Lawyers have reviewed. Waiting for the Internet services project to be completed. – Still waiting
4. NexGen Storm alerts will be rolled out to PD once we get more information. – Gathered needed info for the vendor.
5. We got quotes on switch replacements.
6. Inventories data jacks to update the City Hall Map
7. Assisted PD in getting a printer for Admin.
8. Assisted PD in evaluating Axon for an interview room.