



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: July 16, 2025
PREPARED BY: Pauline M. Gray, P.E.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on Amended Change Order No. 3 to the construction contract for the FY2022 Capital Metro Pavement Improvements project.

BACKGROUND/SUMMARY:

The project improvements consist of street reconstruction and resurfacing including excavation, subgrade preparation, flexible base, mill and overlay, and hot mix asphalt concrete in selected areas. The project included a base bid as well as an alternate bid item. The work has been completed and during project closeout it was realized that there was an issue with the previous change order amount listed on Change Order #2 and Change Order #3. Change order #3 costs remain unchanged, the total project costs have been adjusted. Once the amended change order is approved, closeout documents will be sent to Capital Metro in order to have the City's BCT allocation released which is \$1,065,048.

LEGAL REVIEW:	Yes, Veronica Rivera, Assistant City Attorney
FISCAL IMPACT: <i>Yes</i>	Yes
PRESENTATION: <i>No</i>	No
ATTACHMENTS: <i>Yes</i>	Yes
<ul style="list-style-type: none">• Change Order #3 Revision	

STAFF RECOMMENDATION:

It is the City Staff's recommendation that the City Council approve proposed Amended Change Order #3 for the FY2022 Capital Metro Paving Project.
