

CHANGE ORDER

ORDER NO.: 1

DATE: May 25, 2021

AGREEMENT DATE: November 18, 2020

NAME OF PROJECT: Cottonwood Creek Wastewater Treatment Plant Improvements

OWNER: City of Manor

CONTRACTOR: Excel Construction Services, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

- Item No. 1 - Add 1 LS Change Order Item C.O.1-1, increased manhole A1 depth and wet well depth and associated work due to modifications to the offsite wastewater collection system @ \$36,778.00/LS
- Item No. 2 - Add 1 LS Change Order Item C.O.1-2, Install interior finish in office building, installation @ \$6,000.00/LS
- Item No. 3 - Add 1 LS Change Order Item C.O. 1-3, Filter pad revisions including increase in slab width and grade beam width @ \$1,028.00/LS
- Item No. 4 - Add 1 LS Change Order Item C.O.1-4, add reinforcing to baffled outfall @ \$3,216.00/LS

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$5,119,897.50

Current CONTRACT PRICE adjusted by previous CHANGE ORDERS \$5,119,897.50

The CONTRACT PRICE due to this CHANGE ORDER will be increased by: \$47,022.00

New CONTRACT PRICE including this CHANGE ORDER will be: \$5,166,919.50

3. Change to CONTRACT TIME:

The CONTRACT TIME will be increased by 5 calendar days for the substantial completion of treatment plant. The date for substantial completion of the treatment plant work will be November 30, 2021.

Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Frank T. Phelan, P.E. Signed: _____
Engineer

Ordered by: _____ Signed: _____
Owner

Accepted by: _____ Signed _____
Contractor