

CHANGE ORDER

ORDER NO.: 2

DATE: November 30, 2021

AGREEMENT DATE: November 18, 2020

NAME OF PROJECT: Cottonwood Creek Wastewater Treatment Plant Improvements

OWNER: City of Manor

CONTRACTOR: Excel Construction Services, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

- Item No. 1 - Add 1 LS Change Order Item C.O.2-1, Cost increases for pipe due to Force Majeure declared by the material supplier for the Contractor 18" and 21" PVC pipe, @ \$7,419.00/LS
- Item No. 2 - Add 1 LS Change Order Item C.O.2-2, @ \$6, filter influent pipe lining to P401 in lieu of cement lined and two additional spool pieces required at the filter influent, @ \$4,763.00/LS
- Item No. 3 - Add 1 LS Change Order Item C.O. 2-3, revisions to the electrical site duct bank, slide gate, and additional gate for the perimeter fence, @ \$29,963.00/LS
- Item No. 4 - Add 1 LS Change Order Item C.O. 2-4, complete installation of interior finish of office building, @ \$1,167.00/LS

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$5,119,897.50

Current CONTRACT PRICE adjusted by previous CHANGE ORDERS \$5,166,919.50

The CONTRACT PRICE due to this CHANGE ORDER will be increased by \$43,312.00

New CONTRACT PRICE including this CHANGE ORDER will be: \$5,210,231.50

Change to CONTRACT TIME:

The CONTRACT TIME will be increased by 31 calendar days for the substantial completion of treatment plant. The date for substantial completion of the treatment plant work will be December 31, 2021.

Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Frank T. Phelan, P.E. Signed: _____
Engineer

Ordered by: _____ Signed: _____
Owner

Accepted by: _____ Signed _____
Contractor