



MEMO

To: Mayor and City Council Members

From: Phil Green, IT Director

Date: October 18, 2023

RE: **September Monthly Report**

The following are accomplishments from September.

1. Waiting for branding to be completed to finish the move to manortx.gov
2. Move to AT&T Fiber TBD. Waiting for fiber installation at Public Works
3. Evaluation move to AT&T for phones and cellular. Lawyers have reviewed. Waiting for the Internet services project to be completed.
4. NexGen Storm alerts will be rolled out to PD once we get more information.
5. Planning for this FY spending is ongoing.