



Building a Better World  
for All of Us®

# CHANGE ORDER

City of Marshall, Minnesota

January 11, 2019

OWNER

DATE

SP 4207-55 / SAP 139-111-005 / CP Y62

Four

OWNER'S PROJECT NO.

CHANGE ORDER NO.

TH 23 and Saratoga Street Intersection Improvements

MARSH 126177 71.50

PROJECT DESCRIPTION

SEH FILE NO.

The following changes shall be made to the contract documents:

**Description:**

This Change Order is for 28 days of liquidated damages at \$1,500 per day for a total of \$42,000, which is reduction off of the \$103,205.13 final payment due, resulting in a final payment due of \$61,205.13.

**Purpose of Change Order:**

Per a negotiated settlement between Contractor and Owner's attorney.

Basis of Cost:  Actual  Estimated

Attachments (list supporting documents)

N/A

**Contract Status**

Original Contract

Time

Cost

\$4,898,698.46

Net Change Prior C.O.'s One to Three

\$31,452.02

Change this C.O.

(\$42,000.00)

Revised Contract

\$4,888,150.48

Recommended for Approval: **Short Elliott Hendrickson Inc.** by

Christopher M. Cavett, PE (Lic. MN)

Agreed to by Contractor:

Approved for Owner:

BY Robert R Schroeder Construction Co., Inc.

BY City of Marshall, Minnesota

TITLE

TITLE

Distribution Contractor 1 Owner 1 Project Representative 1

SEH Office 1

p:\ko\m\marsh\126177\71-const-srvices\71-const-mgmt\50-chg-ordrs\co#4.docx