



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	2
-----------	--	-----------------	-----	------------------	---

Project Location	Independence Park				
Local Agency	City of Marshall Public Works	Local Project No.	SWM-007		
Contractor	Towne & Country Excavating LLC	Contract No.	Project: SWM-007		
Address/City/State/Zip	1191 260th Ave / Garvin / MN / 56132				
Total Change Order Amount \$	(\$6,424.66)				

Final Reconciling Change Order

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2101.524	CLEARING AND GRUBBING	TREE	\$600.00	-10	(\$6,000.00)
2104.503	REMOVE SEWER PIPE (STORM)	L F	\$5.50	64	\$352.00
2104.504	REMOVE CONCRETE WALK	S Y	\$3.50	-55	(\$192.50)
2501.503	73" SPAN RC PIPE-ARCH CULV CL IIA	L F	\$321.00	1	\$321.00
2511.504	GEOTEXTILE FILTER TYPE 4	S Y	\$3.50	84.44	\$295.54
2511.507	RANDOM RIPRAP CLASS III	C Y	\$70.00	-0.48	(\$33.60)
2511.609	QUARTZITE ROCK	TON	\$520.00	5.65	\$2,938.00
2511.609	RANDOM RIPRAP SPECIAL	TON	\$115.00	-8.74	(\$1,005.10)
2574.507	BOULEVARD TOPSOIL BORROW	C Y	\$20.00	-296	(\$5,920.00)
2575.523	RAPID STABILIZATION METHOD 3	MGAL	\$300.00	-3.6	(\$1,080.00)
2575.605	TURF ESTABLISHMENT	ACRE	\$6,000.00	0.65	\$3,900.00
Net Change this Change Order					(\$6,424.66)

Due to this change, the contract time: (check one)	
<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change: 0

Approved by Project Engineer: Jessie Dehn Date: 7/5/2022
 Print Name: Jessie Dehn Phone: 507-537-6773

Approved by Contractor: Jeff Towne Date: 7/6/22
 Print Name: Jeff Towne Phone: 507-828-9633