

**CITY OF MARSHALL
AGENDA ITEM REPORT**

Meeting Date:	Tuesday, June 23, 2020
Category:	NEW BUSINESS
Type:	ACTION
Subject:	Project Z67: Michigan Road/Superior Road Reconstruction Project - Consider Change Order No. 3 (Final) and Acknowledgement of Final Pay Request No. 8.
Background Information:	<p>This project consisted of the following: Reconstruction and utility replacement on Michigan Road between Superior Road and Hahn Road and on Superior Road from a point approximately 175 feet north of Ontario Road to Huron Road. All utilities have been replaced, including watermain, sanitary sewer, and storm sewer.</p> <p>The items on Change Order No. 3 (Final Reconciling Change Order) for the above project are the result of final measurements and changes in item quantities during construction. Each individual line item is shown on the spreadsheet attached to the change order.</p> <p>All work has been completed in accordance with the specifications.</p>
Fiscal Impact:	<p>Change Order No. 3 (Final) results in a contract increase in the amount of \$608.25 and a total contract amount of \$1,026,219.85. The original contract amount was \$1,022,427.60.</p> <p>The final payment, including release of retainage, will be funded from Surface Water Management Utility Fund, Wastewater, Marshall Municipal Utilities, ad valorem and special assessments.</p>
Alternative/Variations:	No alternative actions recommended.
Recommendations:	that the Council approve Change Order No. 3 (Final), resulting in a contract increase in the amount of \$608.25 and acknowledge Final Pay Request (No. 8) in the amount of \$55,607.84 for the above-referenced project to D&G Excavating, Inc. of Marshall, Minnesota.