



SP/SAP(s)		MN Project No.:	N/A	Change Order No.	2
-----------	--	-----------------	-----	------------------	---

Project Location	Baldwin Downtown Parking Lot				
Local Agency	City of Marshall Public Works	Local Project No.	ST-024		
Contractor	R and G Construction Co.	Contract No.	ST-024		
Address/City/State/Zip	2694 County Road 6 / Marshall / MN / 56258				
Total Change Order Amount \$	(\$2,366.53)				

Final Reconciling Change Order

Estimate Of Cost: <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2104.50 3/00195	SAWING CONCRETE PAVEMENT (FULL DEPTH)	L F	\$15.00	102	\$1,530.00
2104.50 3/00315	REMOVE CURB & GUTTER	L F	\$10.00	10	\$100.00
2104.50 4/00090	REMOVE CONCRETE PAVEMENT	S Y	\$10.00	5	\$50.00
2105.50 7	SALVAGE & REINSTALL AGGREGATE BASE	C Y	\$8.00	-256	(\$2,048.00)
2106.60 7	COMMON EXCAVATION	CU YD	\$10.00	-40	(\$400.00)
2211.60 7	AGGREGATE BASE (CV) CLASS 5	CU YD	\$20.00	-40	(\$800.00)
2531.50 7/001	6" CONCRETE PARKING LOT PAVEMENT	SY	\$49.51	-3	(\$148.53)
2573.50 1/00025	STABILIZED CONSTRUCTION EXIT	LS	\$500.00	-1	(\$500.00)
2573.50 2/00110	STORM DRAIN INLET PROTECTION	EAC H	\$75.00	-2	(\$150.00)
Net Change this Change Order					(\$2,366.53)



SP/SAP(s)		MN Project No.:	N/A	Change Order No.	2
-----------	--	-----------------	-----	------------------	---

Due to this change, the contract time: (check one)

<input type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change:

Approved by Project Engineer: Jason Anderson Date: 11/2/2022

Print Name: Jason Anderson

Approved by Contractor: R&G Construction Co. Date: 11/3/2022

Signature:

Print Name: Scott Mathionetz