



STATE AID FOR LOCAL TRANSPORTATION  
CHANGE ORDER

Rev. February 2018

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	1
-----------	--	-----------------	-----	------------------	---

Project Location	Legion Field Park				
Local Agency	City of Marshall Public Works	Local Project No.	Z84		
Contractor	A&C Excavating, LLC	Contract No.	Project: Z84		
Address/City/State/Zip	PO Box 408 / Marshall / Mn / 56258				
<b>Total Change Order Amount \$</b>	<b>(\$36.34)</b>				

Final Reconciling Change Order

<b>Estimate Of Cost:</b> (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2104.504	REMOVE BITUMINOUS SURFACING	S Y	\$3.50	9.33	\$32.66
2521.618	4" CONCRETE WALK	S F	\$8.00	326	\$2,608.00
2563.601	TRAFFIC CONTROL	LS	\$1,000.00	-1	(\$1,000.00)
2573.501	STABILIZED CONSTRUCTION EXIT	LS	\$1,000.00	-1	(\$1,000.00)
2575.604	EROSION CONTROL BLANKETS CATEGORY 3N	S Y	\$2.00	-76	(\$152.00)
2575.623	RAPID STABILIZATION METHOD 3	MGAL	\$7,500.00	-0.07	(\$525.00)
<b>Net Change this Change Order</b>					<b>(\$36.34)</b>

<b>Due to this change, the contract time:</b> (check one)	
<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: 0	Number of Calendar Days Affected by this Contract Change: 0

Approved by Project Engineer: Jessie Dehn Date: \_\_\_\_\_  
9/24/2021

Print Name: Jessie Dehn Phone: \_\_\_\_\_

Approved by Contractor: Nycole Ribbe Date: 10-11-21

Print Name: Nycole Ribbe Phone: 507-530-3887