



## CITY OF MARSHALL AGENDA ITEM REPORT

<b>Meeting Date:</b>	Tuesday, October 26, 2021
<b>Category:</b>	NEW BUSINESS
<b>Type:</b>	ACTION
<b>Subject:</b>	Project Z77: Legion Field Stormwater Improvements Project - Consider Change Order No. 3 (Final) and Final Pay Request No. 5.
<b>Background Information:</b>	<p>This project consists of the following: Construction of normally dry stormwater detention basins and associated stormwater piping and improvements. Minor street patching and repair will be required. The project will occur on and between Outlot A of Buffalo Ridge Addition and Legion Field Park.</p> <p>The items on Change Order No. 3 (Final Reconciling Change Order) for the above project are the result of final measurements and changes in item quantities during construction.</p> <p>All work has been completed in accordance with the specifications. Attached is a copy of Final Pay Request (No. 5) in the amount of \$8,244.01.</p>
<b>Fiscal Impact:</b>	Change Order No. 3 (Final) results in a contract decrease in the amount of (\$9,073.10) and a total contract amount of \$265,902.65. The original contract amount was \$277,943.00.
<b>Alternative/Variations:</b>	No alternative actions recommended.
<b>Recommendations:</b>	that the Council approve Change Order No. 3 (Final), resulting in a contract decrease in the amount of (\$9,073.10) and acknowledge Final Pay Request (No. 5) in the amount of \$8,244.01 for the above-referenced project to Towne & Country Excavating LLC of Garvin, Minnesota.