

**CITY OF MARSHALL
AGENDA ITEM REPORT**

Meeting Date:	Tuesday, October 26, 2021
Category:	NEW BUSINESS
Type:	ACTION
Subject:	Project Z84: Legion Field Park River Stabilization Project -- Consider Change Order No. 1 (Final) and Acknowledgement of Final Pay Request No. 1.
Background Information:	<p>The Redwood River enters the Legion Field Park area adjacent to the park shelter in the southwest portion of the park. Over the last several years, the riverbank has eroded several feet closer to the park shelter facilities. Currently, the riverbank has eroded immediately behind the water fill spigot and bituminous apron around the park shelter. City Engineering staff has identified a stabilization project to reclaim some of the lost riverbank and reinforce the bank with riprap rock. Staff originally budgeted \$100,000 to perform riverbank stabilization at this location and another location adjacent to the bike path on the east portion of the park near the city pool entrance road. Staff removed the stabilization adjacent to the bike path to coordinate stabilization needs with potential bike path relocation due to the future aquatic center design.</p> <p>The items on Change Order No. 1 (Final Reconciling Change Order) for the above project are the result of final measurements and changes in item quantities during construction.</p> <p>All work has been completed in accordance with the specifications. Attached is a copy of Final Pay Request (No. 1) in the amount of \$37,127.16.</p>
Fiscal Impact:	Change Order No. 1 (Final) results in a contract decrease in the amount of (\$36.34) and a total contract amount of \$37,127.16. The original contract amount was \$37,163.50.
Alternative/Variations:	No alternative actions recommended.
Recommendations:	that the Council approve Change Order No. 1 (Final), resulting in a contract decrease in the amount of (\$36.34) and acknowledge Final Pay Request (No. 1) in the amount of \$37,127.16 for the above-referenced project to A&C Excavating, LLC of Marshall, Minnesota.