



CITY OF MARSHALL AGENDA ITEM REPORT

Meeting Date:	Tuesday, November 23, 2021
Category:	NEW BUSINESS
Type:	ACTION
Subject:	Project Z80: T.H. 23/Independence Park Sewer Realignment Project -- Consider Change Order No. 1 (Final) and Acknowledgement of Final Pay Request No. 3.
Background Information:	<p>This project consisted of the following: Installation of storm sewer adjacent to the stormwater pond north of Runnings, adjacent to Trunk Highway 23 including a manhole and backflow preventer. This project also included installation of sanitary sewer adjacent to Trunk Highway 23 and along Nwakama Street.</p> <p>The items on Change Order No. 1 (Final Reconciling Change Order) for the above project are the result of final measurements and changes in item quantities during construction.</p> <p>All work has been completed in accordance with the specifications. Attached is a copy of Final Pay Request (No. 3) in the amount of \$14,221.81.</p>
Fiscal Impact:	Change Order No. 1 (Final) results in a contract decrease in the amount of (\$5,237.25) and a total contract amount of \$184,211.25. The original contract amount was \$189,448.50.
Alternative/ Variations:	No alternative actions recommended.
Recommendations:	that the Council approve Change Order No. 1 (Final), resulting in a contract decrease in the amount of (\$5,237.25) and acknowledge Final Pay Request (No. 3) in the amount of \$14,221.81 for the above-referenced project to D&G Excavating, Inc. of Marshall, Minnesota.