



SP/SAP(s)	SAP 139-590-001	MN Project No.:	N/A	Change Order No.	2
-----------	-----------------	-----------------	-----	------------------	---

Project Location	RRFB 59/A, Trail 59(between Boyer/Windstar), CR7/Camden Trail realign)				
Local Agency	City of Marshall Public Works	Local Project No.	PK-013		
Contractor	R and G Construction Co.	Contract No.	PK-013 RRFB and Trail Extension		
Address/City/State/Zip	2694 County Road 6 / Marshall / MN / 56258				
<b>Total Change Order Amount</b>	(\$299.25)				

**Issue:** This Change Order is a final “reconciling” change order. The changes below are the result of final measurements of project quantities.

**Resolution:**

1. The Agency has completed final measurements of all project pay items, and changes from the base bid are identified below.
2. The Contractor will review the Agency’s final accounting of measurements. If in agreement, execute this final project change order.

**Entitlement:** Payment for this work will be at: Contract Unit Prices, as shown in the estimate of cost.

This document does not change Contract Time.

<b>Estimate Of Cost:</b> <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>						
Group/Funding Category*	Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
495	2104.503/00205	SAWING BIT PAVEMENT (FULL DEPTH)	L F	\$3.50	-20	(\$70.00)
495	2104.503/00315	REMOVE CURB & GUTTER	L F	\$10.00	8	\$80.00
495	2104.504/00130	REMOVE BITUMINOUS SURFACING	S Y	\$4.00	63	\$252.00
495	2104.518/00080	REMOVE SIDEWALK	S F	\$3.00	136	\$408.00
495	2105.504	GEOTEXTILE FABRIC TYPE 7	S Y	\$1.55	-2025	(\$3,138.75)
495	2106.607	COMMON EXCAVATION (P)	CU YD	\$20.00	12	\$240.00
495	2211.607	AGGREGATE BASE (CV) CLASS 5 (P)	CU YD	\$40.00	28	\$1,120.00
495	2301.504	CONCRETE PAVEMENT 5"	S Y	\$56.00	57	\$3,192.00
495	2301.504	CONCRETE PAVEMENT 6"	S Y	\$65.00	12	\$780.00
495	2521.518/00060	6" CONCRETE WALK	S F	\$10.00	47	\$470.00



STATE AID FOR LOCAL TRANSPORTATION  
CHANGE ORDER

Rev. December 2024

SP/SAP(s)	SAP 139-590-001	MN Project No.:	N/A	Change Order No.	2
-----------	-----------------	-----------------	-----	------------------	---

495	2531.503	CONCRETE CURB & GUTTER DESIGN B624	L F	\$50.00	2	\$100.00
495	2531.618/00010	TRUNCATED DOMES	S F	\$75.00	3	\$225.00
495	2573.501/00025	STABILIZED CONSTRUCTION EXIT	LS	\$1,000.00	-1	(\$1,000.00)
495	2573.503	SILT FENCE, TYPE MS	L F	\$2.00	-936	(\$1,872.00)
495	2573.503	SEDIMENT CONTROL LOG TYPE STRAW	L F	\$3.00	-443	(\$1,329.00)
495	2581.603	REMOVABLE PREFORMED PLASTIC MASK (BLACK)	L F	\$2.30	120	\$276.00
495	2582.503	4" SOLID LINE MULTI COMP (WR)	L F	\$13.50	-45	(\$607.50)
495	2582.518	CROSSWALK PREF THERMO GR IN ESR	S F	\$23.00	25	\$575.00
<b>Net Change this Change Order</b>						<b>(\$299.25)</b>

**\*\*Group/funding category is required for federal aid projects**

Project Engineer: *Eric Hanson*

Print Name: Eric Hanson

Date: 11/20/2025

Phone: 507-537-6774

Contractor: *Scott Mathisowatz*

Print Name: Scott Mathisowatz

Date: 11/25/25

**DSAE Portion:** The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for:

- [3#fund\_fed3#9] Federal Funding
- [3#fund\_state3#11] State Aid Funding
- [3#fund\_local3#10] Local/Other Funds

District State Aid Engineer: [3#first\_last#8]

Date: [3#obtained#12]