



SP/SAP(s)		MN Project No.:	N/A	Change Order No.	2
-----------	--	-----------------	-----	------------------	---

Project Location					
Local Agency	City of Marshall Public Works	Local Project No.	ST-012-2025		
Contractor	D & G Excavating, Inc.	Contract No.	ST-012-2025		
Address/City/State/Zip	2334 County Road 30 / Marshall / MN / 56258				
<b>Total Change Order Amount</b>	(\$22,085.15)				

**Issue:** Final Reconciling Change Order #2 - The Engineer has determined the Contract needs to be revised in accordance with specification shown below. Contract Time - is not changed

Estimate Of Cost: <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2101.524/0050	GRUBBING	TREE	\$800.00	2	\$1,600.00
2104.501	REMOVE AND REINSTALL CONCRETE BLOCK RETAINING WALL	L F	\$50.00	-15	(\$750.00)
2104.503/0195	SAWING CONCRETE PAVEMENT (FULL DEPTH)	L F	\$6.00	106	\$636.00
2104.503/0205	SAWING BIT PAVEMENT (FULL DEPTH)	L F	\$3.50	-178	(\$623.00)
2104.503/0315	REMOVE CURB & GUTTER	L F	\$5.00	15	\$75.00
2104.504/0130	REMOVE BITUMINOUS SURFACING	S Y	\$2.50	33.33	\$83.33
2104.521	SALVAGE FENCE	L F	\$10.00	-86	(\$860.00)
2106.607	COMMON EXCAVATION (P)	CU YD	\$13.00	43.5	\$565.50
2108.504	GEOTEXTILE FABRIC, TYPE 7	S Y	\$3.00	167	\$501.00
2123.510	EXPLORATORY DIGGING	HOUR	\$500.00	-9	(\$4,500.00)
2211.607	AGGREGATE BASE (CV) CLASS 5 (P)	CU YD	\$38.50	39.5	\$1,520.75
2360.604	TYPE SP 9.5 BIT MIXTURE FOR PATCHING	S Y	\$125.00	32.23	\$4,028.75
2360.609	TYPE SP 9.5 WEARING COURSE MIX (3,C)	TON	\$133.00	17.5	\$2,327.50
2411.607	CONCRETE STEPS	EACH	\$300.00	-4	(\$1,200.00)
2451.509/0060	AGGREGATE FOUNDATION	TON	\$30.00	-100	(\$3,000.00)
2502.503	4" PERF PVC PIPE DRAIN	L F	\$13.00	-133	(\$1,729.00)
2503.603	8" PVC PIPE SEWER	L F	\$65.00	-3	(\$195.00)
2503.603	4" PVC PIPE SEWER	LIN FT	\$50.00	-1	(\$50.00)
2504.602/0006	1" WATER SERVICE (COMPLETE)	EACH	\$2,500.00	1	\$2,500.00



STATE AID FOR LOCAL TRANSPORTATION  
CHANGE ORDER

Rev. December 2024

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	2
-----------	--	-----------------	-----	------------------	---

2504.603/0 2006	6" PVC WATERMAIN	L F	\$58.00	-12.5	(\$725.00)
2504.603/0 2008	8" PVC WATERMAIN	L F	\$58.00	-11	(\$638.00)
2506.603/6 0040	48" DIA. SANITARY SEWER MANHOLE	LIN FT	\$650.00	-0.3	(\$195.00)
2521.518/0 0040	4" CONCRETE WALK	S F	\$6.00	-731.8	(\$4,390.80)
2521.518/0 0060	6" CONCRETE WALK	S F	\$9.00	-62.8	(\$565.20)
2531.503	CONCRETE CURB & GUTTER DESIGN B418	L F	\$23.00	-10	(\$230.00)
2531.503	CONCRETE CURB & GUTTER DESIGN R418	L F	\$22.00	-104	(\$2,288.00)
2531.504/0 0060	6" CONCRETE DRIVEWAY PAVEMENT	S Y	\$46.00	32.37	\$1,489.02
2531.507/0 01	6" CONCRETE PARKING LOT PAVEMENT	SY	\$70.00	-95.8	(\$6,706.00)
2531.602	CONCRETE MEDIAN NOSE-SPECIAL	EACH	\$1,500.00	2	\$3,000.00
2531.603	CONCRETE SILL	L F	\$5.00	-88	(\$440.00)
2531.604/6 0106	7" CONCRETE VALLEY GUTTER	SQ YD	\$90.00	-1.5	(\$135.00)
2531.618/0 0010	TRUNCATED DOMES	S F	\$65.00	8	\$520.00
2571.541/0 00421	TRANSPLANT TREE	TREE	\$500.00	-1	(\$500.00)
2573.501/0 0025	STABILIZED CONSTRUCTION EXIT	LS	\$1,000.00	-1	(\$1,000.00)
2574.507/0 0104	BOULEVARD TOPSOIL BORROW	C Y	\$35.00	-252	(\$8,820.00)
2575.607	LANDSCAPE ROCK	C Y	\$120.00	-1.6	(\$192.00)
2575.623	RAPID STABILIZATION METHOD 3	MGAL	\$200.00	-6	(\$1,200.00)
<b>Net Change this Change Order</b>					<b>(\$22,085.15)</b>

Project Engineer: *Eric Hanson*

Print Name: Eric Hanson

Contractor: D&G Excavating, Inc.

Date: \_\_\_\_\_

Signature: \_\_\_\_\_

Printed Name: \_\_\_\_\_