



SP/SAP(s)		MN Project No.:	N/A	Change Order No.	2
-----------	--	-----------------	-----	------------------	---

Project Location	Rose Downtown Parking Lots				
Local Agency	City of Marshall Public Works	Local Project No.	ST-005		
Contractor	R and G Construction Co.	Contract No.	ST-005		
Address/City/State/Zip	2694 County Road 6 / Marshall / MN / 56258				
<b>Total Change Order Amount \$</b>	<b>\$7,218.57</b>				

*Final Reconciling Change Order*

<b>Estimate Of Cost:</b> <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2211.607	AGGREGATE BASE (CV) CLASS 5	CU YD	\$30.00	349	\$10,470.00
2521.518	4" CONCRETE WALK	S F	\$8.27	-71	(\$587.17)
2531.503	CONCRETE CURB & GUTTER DESIGN B618	L F	\$31.80	-15	(\$477.00)
2531.507	6" CONCRETE PARKING LOT PAVEMENT	SY	\$49.51	-26	(\$1,287.26)
2573.501	STABILIZED CONSTRUCTION EXIT	LS	\$500.00	-1	(\$500.00)
2573.502	STORM DRAIN INLET PROTECTION	EACH	\$100.00	-4	(\$400.00)
<b>Net Change this Change Order</b>					<b>\$7,218.57</b>

<b>Due to this change, the contract time:</b> <i>(check one)</i>	
<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change: 0

Approved by Project Engineer: *Jessie Dehn* Date: *6/30/2022*  
 Print Name: *Jessie Dehn* Phone: 507-537-6773

Approved by Contractor: \_\_\_\_\_ Date: \_\_\_\_\_

Print Name: \_\_\_\_\_ Phone: \_\_\_\_\_