



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	3
-----------	--	-----------------	-----	------------------	---

Project Location					
Local Agency	City of Marshall Public Works	Local Project No.	ST-002-2023		
Contractor	Duininck, Inc.	Contract No.	ST-002-2023		
Address/City/State/Zip	408 6th Street P.O. Box 208 / Prinsburg / MN / 56281				
Total Change Order Amount \$	(\$124,881.14)				

Final Reconciling Change Order

Estimate Of Cost: <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2104.503	REMOVE CONCRETE/BITUMINOUS PAVEMENT	SQ FT	\$5.00	15	\$75.00
2232.504	MILL BITUMINOUS SURFACE (1.5" WASTEWATER)	S Y	\$3.50	-878.18	(\$3,073.63)
2232.504	MILL BITUMINOUS SURFACE (2.0")	S Y	\$4.00	-587.94	(\$2,351.76)
2232.504/ 00040	MILL BITUMINOUS SURFACE (1.5")	S Y	\$3.35	-6479.87	(\$21,707.56)
2357.506	BITUMINOUS MATERIAL FOR TACK COAT	GAL	\$3.00	-1243	(\$3,729.00)
2360.609	TYPE SP 9.5 WEARING COURSE MIX (3,B)	TON	\$86.70	-1128.55	(\$97,845.28)
2360.609	TYPE SP 9.5 WEARING COURSE MIX (3,B WASTEWATER)	TON	\$86.70	239.59	\$20,772.45
2360.609	TYPE SP 12.5 WEARING COURSE MIX (4,B)	TON	\$89.93	-152	(\$13,669.36)
2504.602/ 00032	ADJUST GATE VALVE & BOX	EAC H	\$450.00	-5	(\$2,250.00)
2506.502/ 06020	ADJUST FRAME & RING CASTING	EAC H	\$750.00	-2	(\$1,500.00)
2521.518/ 00040	4" CONCRETE WALK	S F	\$17.00	-46	(\$782.00)
2521.518/ 00060	6" CONCRETE WALK	S F	\$20.00	59	\$1,180.00
Net Change this Change Order					(\$124,881.14)

Due to this change, the contract time: *(check one)*



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	3
-----------	--	-----------------	-----	------------------	---

<input type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change:

Approved by Project Engineer: Eric Hanson Date: 9/6/2023
 Print Name: Eric Hanson Phone: 507-537-6774

Approved by Contractor: [Kristopher Duininck \(Sep 28, 2023 13:53 CDT\)](#) Date: Sep 28, 2023
 Signature

Print Name: Kristopher Duininck, Vice President