



SP/SAP(s)		MN Project No.:	N/A	Change Order No.	1
-----------	--	-----------------	-----	------------------	---

Project Location	Independence Park Parking Lot & Entrance Road Project				
Local Agency	City of Marshall Public Works	Local Project No.	PK-015		
Contractor	Towne & Country Excavating LLC	Contract No.	PK-015		
Address/City/State/Zip	1191 260th Ave / Garvin / MN / 56132				
Total Change Order Amount	(\$5,472.00)				

Issue: Final Reconciling Change Order

Contract Time - is not changed

Estimate Of Cost: *(Include any increases or decreases in contract items, any negotiated or force account items.)*

Group/ Funding Category **	Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
482	2104.518/00080	REMOVE SIDEWALK	S F	\$10.00	29	\$290.00
482	2301.501	CONCRETE PUMPING TRUCK	L S	\$4,500.00	-1	(\$4,500.00)
482	2506.503	CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020	LIN FT	\$750.00	-0.3	(\$225.00)
482	2521.518/00040	4" CONCRETE WALK	S F	\$14.00	41	\$574.00
482	2531.503	CONCRETE CURB AND GUTTER DESIGN B618	LF	\$30.00	-8	(\$240.00)
482	2531.504	6" CONCRETE DRIVEWAY PAVEMENT	S Y	\$85.00	-3	(\$255.00)
482	2531.507/001	6" CONCRETE PARKING LOT PAVEMENT	SY	\$58.50	-6	(\$351.00)
482	2573.501/00025	STABILIZED CONSTRUCTION EXIT	LS	\$1,500.00	-1	(\$1,500.00)
482	2574.507/00104	BOULEVARD TOPSOIL BORROW	C Y	\$18.00	-40	(\$720.00)
482	2575.601	TURF ESTABLISHMENT	LS	\$3,000.00	1.5	\$4,500.00
482	2575.623	RAPID STABILIZATION METHOD 3	MGAL	\$850.00	-3	(\$2,550.00)
482	2582.503	4" SOLID LINE PAINT	L F	\$1.50	-130	(\$195.00)
482	2582.518	PAVEMENT MESSAGE PAINT	EACH	\$300.00	-1	(\$300.00)
Net Change this Change Order						(\$5,472.00)

Project Engineer: _____

Date: _____

Print Name: _____

Contractor Signature: Jeff Towne

Date: 8/1/2024

Print Name: Jeff Towne