



SP/SAP(s)		MN Project No.:	N/A	Change Order No.	3
-----------	--	-----------------	-----	------------------	---

Project Location	WEST COLLEGE DRIVE PARKING LOT RECONSTRUCTION Lot 2 Block 1 Schwan's Corp Addition, Parking Lot is Located at the intersection of West College Drive & Marvin Schwan Memorial Drive SECTION 4 T111N, R41W				
Local Agency	City of Marshall Public Works	Local Project No.	ST-032		
Contractor	D & G Excavating, Inc.	Contract No.	ST-032		
Address/City/State/Zip	2334 County Road 30 / Marshall / MN / 56258				
<b>Total Change Order Amount \$</b>	<b>\$4,134.01</b>				

*Final Reconciling Change Order #3*

<b>Estimate Of Cost:</b> (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2104.503	REMOVE CURB AND GUTTER	LIN FT	\$15.00	-8.7	(\$130.50)
2211.607	AGGREGATE BASE (CV) CLASS 5	CY YD	\$50.00	192.42	\$9,621.00
2301.501	CONCRETE PUMPING TRUCK	L S	\$4,000.00	-1	(\$4,000.00)
2506.502	ADJUST FRAME & RING CASTING	EACH	\$500.00	-1	(\$500.00)
2521.518	4" CONCRETE WALK	SF	\$10.00	-13.88	(\$138.80)
2531.503	CONCRETE CURB AND GUTTER DESIGN B618	LF	\$43.00	-14.52	(\$624.36)
2531.507/001	6" CONCRETE PARKING LOT PAVEMENT	SY	\$61.00	-1.53	(\$93.33)
<b>Net Change this Change Order</b>					<b>\$4,134.01</b>

<b>Due to this change, the contract time:</b> (check one)	
<input type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change:

Approved by Project Engineer: *Eric Hanson* Date: *9/6/2023*  
 Print Name: *Eric Hanson* Phone: *507-537-6774*

Approved by Contractor: *Kristin Gruhot* Date: 9/6/2023  
 Signature  
 Print Name: Kristin Gruhot