



## CITY OF MARSHALL AGENDA ITEM REPORT

<b>Presenter:</b>	Jason Anderson
<b>Meeting Date:</b>	Tuesday, September 12, 2023
<b>Category:</b>	NEW BUSINESS
<b>Type:</b>	ACTION
<b>Subject:</b>	Project ST-001-2023: Bituminous Chip Sealing on Various City Streets - Consider Change Order No. 2 (Final) and Acknowledgement of Final Pay Request (No. 2)
<b>Background Information:</b>	<p>The items on Change Order No. 2 (Final) for the above-referenced project are the result of final measurements and changes in item quantities during construction.</p> <p>All work has been completed in accordance with the specifications.</p>
<b>Fiscal Impact:</b>	Change Order No. 2 (Final) results in a contract decrease in the amount of (\$59,932.65) and a total contract amount of \$168,018.00. The original contract/low bid amount was \$225,430.05. The difference between the final contract amount and the original contract/low bid amount is (\$57,412.05). The actual authorized contract amount by the City Council at their meeting on February 28, 2023, was for an amount not-to-exceed the 2023 budgeted amount of \$170,000.00.
<b>Alternative/Variations:</b>	No alternative actions recommended.
<b>Recommendations:</b>	that Council approve Change Order No. 2 (Final) with Allied Blacktop Company of Maple Grove, Minnesota, resulting in a net original contract decrease in the amount of (\$59,932.65) and acknowledgement of Final Pay Request (No. 2) in the amount of \$8,400.90 for the above-referenced project.